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In this document, I recall my own personal memories of the conception, design, construction and
operation of particle accelerators and particle colliders over the past 50 years. This is not meant to be a
technical report, and this is evidenced by the style of writing (commonly used first person singular), but
more to give an insight to the historical beginnings and endings of some of the world’s most technically

complex and expensive scientific instruments.
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I. PARTICLE PHYSICS AND ACCELERATORS

High energy particle accelerators are fundamental tools
for investigating the origins of the Universe. The most
important parameter in the design of any type of particle
accelerator is the beam energy available for the production
of new particles. Analogically we can consider particle
accelerators as large “microscopes,” the spatial resolution
of which increases with beam energy. The “history of the
Universe” is depicted in the diagram in Fig. 1 where the
evolution of the Universe is shown as a function of three
parameters: (i) “t”, time starting with the “big bang” around
13.8 billion years ago, (ii) “T” absolute temperature with
unimaginable initial temperatures (10** Kelvin) which
gradually cooled down to 2.7 K (around —270 Celsius)
over 13.8 billion years, and (iii) “E” energy in the system
shown in GeV (10° eV), the unit of energy which is
quoted for most high energy accelerators (1 TeV =
1000 GeV = 10'2 eV).

The diagram shows an artist’s view of the existence of
various types of particles (electrons, quarks, bosons, etc.) as
a function of the three parameters, t, T, and E.

If we now think of particle accelerators with increasing
energy available for the production of new particles, this is
depicted by the yellow arrow.

By accelerating to high energies (along the yellow line)
we are recreating in a small controlled way the conditions
which existed at this point in time. The higher the available
energy, the closer we get to creating some of the phenom-
ena which existed at that particular instant after the big
bang.

Published by the American Physical Society under the terms of
the Creative Commons Attribution 4.0 International license.
Further distribution of this work must maintain attribution to
the author(s) and the published article’s title, journal citation,
and DOL

2469-9888/20/23(12)/124802(37)

124802-1

Also shown in the diagram (upper left) is superimposed
the available energy of recent accelerators and colliders.

A. General characteristics of particles to be accelerated

It should now be clear that, in order to be able to probe to
conditions which existed just after the creation of the
Universe, we need to generate higher and higher energies
available for the production of new phenomena and par-
ticles. Since acceleration of particles needs a certain amount
of time, it is also clear that we should accelerate particles (or
antiparticles) which are stable or have a long half-life. In
addition, it is also obvious that the particles must be charged
to allow acceleration, bending and focusing by electromag-
netic fields. The most common particles used in accelerators
are electrons, positrons (antielectrons), protons, antiprotons
and some charged heavy ions like lead, gold, copper etc.

II. HIGH ENERGY ACCELERATORS

Lord Rutherford was the “god-father” of accelerators. In
his inaugural presidential address to the Royal Society in
London in 1928, he said [1] “I have long hoped for a source
of positive particles more energetic than those emitted from
natural radioactive substances.” This was the start of a long
quest for the production of high energy beams of particles
in a very controlled way. Just three years later, the proof of
concept of the cyclotron, invented and patented by Ernest
Lawrence [2], was demonstrated by the “9-inch cyclotron”
at the University of California, Berkeley. This was the birth
of big science and cyclotrons of larger size and higher
energy quickly followed. During the ensuing eleven years a
further six cyclotrons were built at Berkeley, the largest
being the 184-inch cyclotron which began operation in
1942 and was operated for more than 50 years [3]. The
37-inch and later the 184-inch cyclotron magnet were
transformed into mass spectrographs for separating
uranium-235 from -238. In 1942 Lawrence and his team
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FIG. 1.

had developed a successful prototype mass spectrograph
which was called the “calutron” named after the University
of California. Nearly all of the uranium-235 in the atomic
bomb that destroyed Hiroshima was generated using
Lawrence’s calutrons.

From 1949 until 1952, the elements 97 (berkelium) to
100 (fermium) were discovered at the University of
California, Berkeley, using Lawrence cyclotrons.

Following the end of World War II “nuclear” physicists
were held in very high esteem since they had developed a
nuclear bomb which brought an early end to the War. The
political admiration for nuclear was used in the creation of
CERN in 1954 by naming the new organization the
European Council for Nuclear research (in French;
Conseil Européen pour la Recherche Nucléaire).

Following the War, the 88- and the 184-inch cyclotrons

continued to be used for the production and study of many
radioisotopes. These devices accelerated protons, deuterons
and ions from hydrogen to uranium. and were even used for
performing the first ‘“single event upsets” electronics
radiation experiments as well as testing U.S. spacecraft
materials. As the beam energy demands from high energy
physics experiments increased, the cyclotron concept
became much too large and costly and for these higher
energies, a new type of high energy accelerator was
invented called the synchrotron.

A. The synchrotron

The principle of the synchrotron was invented in 1944 by
Vladimir Veksler. Ed McMillan arrived at the same idea

History of the Universe.

independently in 1945 having missed the Veksler publi-
cation which although published in English was only
available in the Soviet Union. However, one year earlier
in 1943, Australian scientist, Marcus Oliphant (who was at
Oakridge, USA at the time) proposed the idea of a pulsed
magnet ring, which is fundamental to the principle of the
synchrotron, see for example [4].

The paper by McMillan to the editor of Physics Review

used the terms “phase stability” and “synchrotron.” Phase
stability is the essential ingredient in particles being
accelerated in a synchrotron. When the conditions are
correctly set up, the accelerating fields produce “potential
wells” (also called accelerating “buckets”) inside which the
charged particles oscillate stably in energy and phase with
respect to the synchronous particle. Effectively the poten-
tial well creates “bunches” of the charged particles and
allows them to be accelerated. The motion of a single
particle inside the accelerating potential well is analogous
to a child on a garden swing. In the absence of friction, the
amplitude of the swing oscillations would remain constant
as the child swings to and fro. In the case of the swing the
potential well allows oscillations only as high as the rope
support of the swing. Motion amplitudes greater that the
support would cause the child to be outside the potential
well and fall down. Likewise, particles outside the rf bucket
will not be accelerated.

McMillan led the construction of the first electron
synchrotron in 1945 (300 MeV) and the first proton
synchrotron was designed and built by Marcus Oliphant
in 1953 (University of Birmingham).
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The synchrotron has the advantage over the cyclotron that
the magnetic fields need only be present over the actual
region of the particle orbits, thereby reducing hugely the
magnet costs. In synchrotrons the particles are accelerated on
every revolution by pulsed electromagnetic fields, and the
increase in energy is matched by increases in the magnetic
fields in synchronism with the changes in revolution time.

The next major invention was the discovery of strong (or
alternating gradient) focusing. Courant, Livingstone, and
Snyder published the paper on strong focusing near the end
of 1952 [5] only to find that the idea had already been
conceived in 1949 and patented by Christofilos [6]. The
magnetic strong focusing is the optical analogy of optical
focusing with equal concave and convex lenses. The
magnetic strong focusing produces beams of much smaller
cross sections and hence smaller magnet apertures and
smaller vacuum chambers. In CERN, this recent develop-
ment initiated a change in the design of the 10 GeV weak
focusing machine for a 26 GeV strong focusing synchro-
tron called the CERN Proton Synchrotron (PS). At the
same time Brookhaven has also planned their next
machine, the 33 GeV AGS.

By 1959 CERN’s Proton Synchrotron (CPS) was ready
for commissioning, one year ahead of Brookhaven’s

Alternating Gradient Synchrotron (AGS) and had, as
feared, difficulties crossing “transition energy” with the
new alternating gradient optics. Then Wolfgang Schnell
produced a circuit which he had built in a Nescafe tin, to
jump the rf phase at the moment of transition. Schnell, his
box and a few connectors brought the beam through
transition to full energy.

As of 2020, the CPS and the AGS have been operating
successfully and reliably for the past 60 years. The PS has
been the injector for the CERN Intersecting Storage Rings
(ISR), the Super Proton Synchrotron (SPS), the super
proton-antiproton collider (SPPS), the large electron-posi-
tron collider (LEP), and the Large Hadron Collider (LHC)
as well as providing beams for its own experimental areas
such as neutron time of flight (n-TOF), fixed target
experiments in the east area, and the antiproton facilities
(see Fig. 2). The AGS has been the injector of heavy ions
and polarized protons for RHIC.

B. Beam energy

Over the past century the quest for higher and higher
beam energies has been achieved by technical break-
throughs, and invention of different types of accelerators.

The CERN accelerator complex
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FIG. 2. Schematic of CERN accelerator complex.
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In many cases the accelerator requirements have been the
driving force behind some of the new technologies, as well
as producing spin-off into other fields of research. This
sustained increase was also due to particle “colliders”
where one beam is brought into collision with another
beam coming in the opposite direction.

For a fixed target experiment, and neglecting the mass of
the target, the energy available for physics production
increases with the square root of the incident energy,
whereas for colliders the “center of mass” energy is equal to
the sum of the energies of the two beams. As an example,
the 6.5 TeV beam of the LHC impinging on a stationary
target produces “only” a physics production energy of
110 GeV, a factor of nearly 120 times lower that the
13000 GeV center of mass collision energy of the LHC.

In the quest for new discoveries, finding ways to increase
the production energy became of paramount importance
and attention was firmly focused on colliders.

1. Colliders

It was realized that although colliders had the potential
for very high production energies, the technology would be
much more difficult. Firstly, there were concerns about the
production rate due to the fact that the density of the

The history of accelerators
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FIG. 3. Energy evolution of particle accelerators: Livingston
chart, first published by Livingston [7].

oncoming beam was many orders of magnitude less than
that of a solid target. Therefore, the bunches had to interact
many times per second (circular collider), and the density at
the collision points had to be maximized (high beam
intensities and tiny beam cross-section areas). As men-
tioned before, this approach only works with stable
particles.

Furthermore, for a beam to survive circulating for a long
time, it is necessary to reduce beam-gas interactions, which
requires an ultrahigh vacuum system for the beam chamber
(typically lower than 10~ Pa).

Another feared disadvantage with the move to colliders
was that fixed target installations were very flexible and
allowed multiple different experiments by sharing the
beams in separate beam lines at various energies and even
with different types of particles. The schema of the CERN
accelerator complex demonstrates this, where the PS as an
example, feeds many different experiments on a “pulse-to-
pulse” basis, as well as being one of the LHC injectors. In
contrast, colliders had a limited number of interaction
points.

2. Livingstone chart

The “Livingston” [7] chart in Fig. 3 shows the expo-
nential increase in the available energy for collisions as a
function of time.

III. WHICH PARTICLES TO COLLIDE?
A. Single ring colliders

The next point of debate for colliders was the choice of
the types of particles to collide. The advantage of colliding
particles with their antiparticle (e.g. electrons against
positrons) was that only a single ring was needed since
for example, electrons traveling clockwise in a magnetic
field are bent and focused in the same way as positrons
traveling anticlockwise. This simple fact meant that e-p
colliders only needed a single set of magnets and a single
vacuum chamber. This is an enormous economic and
technical advantage. The huge disadvantage is the number
of bunches which can be circulated in each beam. It is clear
that with a single bunch circulating in each direction they
will collide at two equidistant points around the circum-
ference. So, with n bunches of particles per beam there are
2n collision points. Colliding at many points has a very
detrimental effect on the lifetime of the beams due to the
nonlinear “beam-beam” effect and limiting the number of
bunches limits the total number of interactions per second.

B. Two ring colliders

If the collider has two separate rings, then the beams can
be electromagnetically steered into collisions at a prede-
fined number of locations thereby avoiding the problem
with beam lifetime with a large number of bunches. The
disadvantage here is cost and technical complexity
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increased by a straight factor of up to 2. However, with two
separate rings the collision rate can be significantly
increased.

C. Synchrotron radiation

It therefore became fairly clear that colliders could use
leptons (electrons and positrons) and hadrons (protons,
antiprotons, and heavier ions). The effect of “synchrotron
radiation” plays an important role in all lepton colliders.
When an energetic charged particle is subjected to a
magnetic field which is perpendicular to its direction of
motion, then due to the transverse deceleration, quantum
photons are emitted which reduce the energy of the particle.
This is similar to the way x rays are produced in an x-ray
tube where electrons are quickly decelerated by bom-
barding the tungsten anode. In a circular accelerator the
average energy loss per turn of the primary particle is
proportional to the fourth power of the relative energy of
the particle and inversely proportional to the magnet
bending radius.

The rest mass (Eg) of an electron is 0.511 MeV and the
rest mass of a proton is 938.272 MeV i.e. a factor of 1836
greater. Consequently, electrons at the same absolute
energy as protons (E) have a relative energy (E/E,) a
factor of 1836 times higher. This means that the average
energy loss due to synchrotron radiation emission by
electrons (at the same energy as protons) is 1.1 x 103
times more than that of the proton!!

This energy loss is replenished by the rf acceleration
system which is synchronized to the circulating beam to
give electromagnetic accelerations (“’kicks”), always in the
correct direction on each revolution of the particles. Clearly
for very high electron/positron energies, the synchrotron
radiation energy losses become enormous which in turn
requires very high voltage acceleration systems. As an
example, the energy loss per turn in the energy upgraded
LEP collider (LEP2) at 104 GeV was ~3 GV, which
required that the rf system operated at 3.4 GV per turn.

The amount of beam power lost (MW) is proportional to
the product of the energy loss per turn (eV) and the average
beam current. In LEP2, the radiated synchrotron power at
104 GeV was close to 20 MW. The synchrotron radiation
power emitted can damage material around the ring and
must be fed back to the beam via the 1f system.

These huge numbers indicate that synchrotron radiation
imposes a severe limitation on the maximum energy of
electron-positron colliders. With the closure of LEP2 in
2000, it was generally accepted that LEP2 would be the
highest energy electron-positron collider ever to be built.
This is no longer true with the proposal for TLEP (more
recently renamed FCC electron-positron option) as part of
the Future CERN Collider (FCC) project.

The combination of the quantum radiation losses and the
rf system energy replenishment produces an effect called
synchrotron damping. The combination of synchrotron

damping and quantum ‘“heating” results in a statistical
equilibrium for the beam dimensions. If the beam is
subjected to small perturbations which change its dimen-
sions, it will return to its equilibrium size in a time given by
the damping time. The net result of this is that lepton stored
beams are almost impervious to external perturbations.
This is a remarkable feature for lepton storage rings even
at relatively low energy. However, it is also clear that due to
the strong dependence of synchrotron radiation on beam
energy there is a practical and economic limitation for
electron storage rings at very high energies due to the
required installed rf. This limitation (almost) does not exist
for hadron storage rings. However, due to the vanishing
amounts of synchrotron damping with hadron storage
rings, all perturbations to a proton beam will be “remem-
bered” for the lifetime of the beam. This fact led to the fear
that hadron storage rings would never be able to operate for
long periods of time. This fear was proven to be unjustified
by the operation of the CERN Intersecting Storage rings.

D. The beam-beam effect

By definition, in storage ring colliders, the beams are
brought into collision in order to produce the high energy
interactions. Since the particles are charged, there is an
electromagnetic (e-m) field associated with each beam
which acts on the counterrotating beam. Consequently,
each particle in one of the beams experiences the e-m field
of the other beam. The strength of this e-m field is
dependent on the distance between the affected particle
and the center of the opposing beam. For small displace-
ments from the center, the dependence on distance is linear
whereas as the distance becomes greater the field is highly
nonlinear. The slope of the linear dependence is identical to
a focusing (or defocusing) magnet and is called the beam-
beam tune shift. Early experience revealed that the perfor-
mance of colliders was severely degraded by the nonlinear
beam-beam effect. For all colliders there is an upper limit to
the value of the beam-beam tune shift which could be
reached before degradation of performance. The beam-
beam effect is one of the most fundamental limitations to
the production performance of all colliders.

E. Risks related to very high energy
superconducting hadron colliders

For the reasons previously pointed out, present highest
energy hadron colliders are not strongly affected by
synchrotron radiation. The maximum energy of a hadron
collider is directly proportional to the maximum strength of
the magnetic bending fields and the circumference of the
ring (bending radius). The size of the rings imposes a
financial, and geological limit whereas the maximum
magnetic field imposes a severe technical limit. For all
recent hadron colliders, superconducting magnets have
been used to maximize the beam energy. The development
of superconducting magnets has been a major contributor
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to the advances made in increasing the beam energy for
hadron colliders. The advantages of superconductivity are
the much higher magnetic fields which can be achieved,
and the low amount of electrical power consumption

needed. These advantages do not come free of charge.

1. Stored energy, quench and magnet protection

In a superconducting (sc) magnet, the high magnetic
fields are produced by the large currents flowing through
the superconducting coils. These sc magnet coils also
present a large electrical inductance (L). The stored energy

Species E,, GeV C, m Limax peqi Years Parti cS;';\)/Ia tion
AdA e+e- 0.25 41 1025 1964 N
VEP-1 e-e- 0.16 2.7 5x10% | 1964-68 N
CBX e-e- 0.5 11.8 2x10% | 1965-68 N
VEPP-2 ete- 0.67 115 4 x10% | 1966-70 N
ACO ere- 0.54 22 1029 1967-72 N
ADONE ete- 1.5 105 6 x 10 | 1969-93 N
CEA ere- 3 226 0.8 x 10| 1971-73 N
ISR pp 314 942 1.4 x 10%| 1971-80 YYY
SPEAR ese- 42 234 1.2 x10% | 1972-90 Y
DORIS e+e- 5.6 289 3.3x10% | 1973-93 Y
VEPP-2M ete- 0.7 18 5x10% 12%2‘; N
VEPP-3 e-e- 1.55 74 2x 10”7 | 1974-75 N
DCI ere- 1.8 94.6 2x10% | 1977-84 N
PETRA ee- 234 2304 |[2.4x10%| 1978-86 YY
CESR ese- 6 768 1.3x10% 12%2% Y
PEP ese- 15 2200 6 x 10* | 1980-90 YY
Spp’S pp” 455 6911 | 6x10% | 1981-90 Yy
TRISTAN ere- 32 3018 4 x10%" | 1987-95 Y
Tevatron pp” 980 6283 4.3 x10% 12?)?71
SLC ere- 50 2920 | 2.5x10%| 1989-98 Y
1989-
LEP ere- 104.6 26567 1032 2000 YYY
1992-
HERA ep 30+920 6336 | 7.5x10% 2007 YY
1999-
PEP-II ete- 3.149 2200 | 1.2x10* 2008 N
KEKB ee- 3.5+8.0 3016 | 2.1x10* 12%9190
VEPP-4M ere- 6 366 2 x10% 1979- N
BEPC-1/11 ere- 2.3 238 1033 1989- Y
DA®NE ere- 051 98 4.5x10%| 1997- YY
RHIC pi 255 3834 [2.5x10%| 2000- Y
LHC pi 6500 2669 [2.1x10%| 2009- YYY
VEPP2000 | e-e- 1 24 4 x10% 2010- N
S-KEKB ete- 7+4 3016 | 8x103s« | 2018- Y

FIG. 4. Particle colliders from Shiltsev and Zimmermann: arxiv:2003.09084.
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in an inductor is 0.5I2L, where [ is the current (A) and L the
inductance (H). Consequently, in sc magnets there is an
inherent amount of stored electrical energy.

The large currents can flow without resistance due to the
phenomenon of superconductivity: i.e. in sc coils the
resistance approaches zero when the coil is sufficiently
cold, typically below around 4 kelvin (—269 C), meaning
no resistive losses. If the coil temperature increases above
its critical temperature, the coil becomes resistive, and
initiates an avalanche process called a “quench.” In a
quench, the coil begins to be heated by some effect
(frictional movements, proton losses, etc.) and this extra-
neous heating increases the resistance of the coil, con-
sequently additional heating is produced due to the current
flowing in a now resistive coil.

Superconducting magnets are protected against damage
resulting from quenches by a magnet protection system.
The magnet protection system measures the resistance of
the coils and if the resistance increases, the stored energy
in the magnets is transferred to an energy “dump” thereby
avoiding damage to the magnet.

In the LHC, at maximum field, the current flowing in the
coils (I) of the superconducting magnets is around 12 kA
and the total inductance is more than 120 H. This produces
a huge amount of stored energy: 11 gigajoules, about the
same as a Nimitz-class aircraft carrier going at full battle
speed, or the energy needed to heat up and melt more than
16 tons of copper. The electrical stored energy in super-
conducting magnets introduces an increased risk factor for
the operation of such systems. This high risk was demon-
strated in September 2008 with the accident in the LHC
(see later).

2. Stored energy in the beams

The definition of energy in Joules: 1 Joule is the energy
required to raise 1 Coulomb by 1 Volt:

E=QV.

For the design energy of the LHC (7 TeV) proton
charge = 1.6 x 107!° C, 1.15 x 10'! protons per bunch
and 2808 bunches, the total energy stored in the beam is

TABLE I. Basic parameters of the ISR.

362 MJ. Knowing that the energy needed to heat up and
melt 1 kg of copper is 0.73 MJ leads to the fact that the
beam in the LHC has enough energy to melt nearly 500 kg
of copper. The beam in the LHC is steered and focused by
the control of many thousands of components. If any one of
these components fails, then the beam will be “out of
control.” For this reason, the equipment surrounding the
LHC beam (as it circulates for many hours) must be
protected against the destructive energy of the beam.
This “machine protection” system must detect any failure
and abort the beam before it can destroy the surrounding
components. The beam is aborted into a tunnel tangential to
the beam tunnel and steered onto a beam dump. The beam
protection system must never fail otherwise many compo-
nents will be destroyed.

This is the second major risk associated with very high
energy hadron colliders.

IV. HISTORY OF ACCELERATORS

In 1961, the first collider built (the 1.3-meter diameter
electron-positron AdA) was operated with a low intensity
beam of electrons at 250 MeV in Frascati, Italy. See for
example [8]. It was a further ten years before the ISR was
operated in 1971.

Figure 4 summarizes the details of all colliders ever
operated with beam. On the further most right-hand column
is indicated the colliders in which I personally participated
either (on the CERN colliders) where I had direct respon-
sibilities, or as external advisor.

V. 50 YEARS OF COLLIDERS: A PERSONAL
PERSPECTIVE

A. ISR first pp and pp collider
1. Introduction

In 1956, during the construction of the CERN synchro-
cyclotron and the PS, studies for the second generation of
CERN accelerators began and gradually converged towards
a proton-proton collider. In addition, from 1961 onwards, a
study of a 300 GeV proton synchrotron was carried out. It
was decided to construct the ISR first, even though a
number of physicists were not in favor as the ISR would not

Colliding particles
Particle momentum
Circumference (m)
Number of main magnets
Magnetic dipole field
Length of main magnets
Betatron oscillations/turn
P (h/v)

px (h/v)

rf system per ring

pp, dd, pd, aa, ap, ppbar
351t0 314 GeV/c
942.5 m (3007)
132/ring

1.33 T (max)
4.88/2.44 m

8.9 (h), 8.88 (v)
21 m/12 m

2.5 m/0.28 m in sc low-beta section
7 cavities, 9.5 MHz, 16 kV 1f peak voltage
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provide secondary beams and a collider project was
considered to be very risky.

In June 1965, the CERN Council approved the con-
struction of the ISR facility, and, at its meeting in December
of the same year, accepted the financial plan of the project
and to commence funding in January 1966. The construc-
tion budget was 332 million CHF (1965 value) and first
operation was foreseen for mid-1971.

The CERN Intersecting Storage Rings (ISR) was the first
proton-proton collider ever constructed and operated. The
ISR proceeded as planned with first beams in 1971 and
operation for physics from 1971 to 1983.

Table I gives the basic parameters of the storage rings.

The ISR consisted of two independent storage rings
intersecting at eight points with a crossing angle of
14.8 degrees (see Figs. 5 and 6). The circumference of
the rings was 943 meters (1.5 times that of the CERN
Proton Synchrotron which supplied particles to the ISR).
The larger circumference was needed to allow space for the

FIG. 5. Interaction point 5 in the ISR.

long straight sections in the interaction regions and the
injection sections. The first proton-proton collisions took
place in 1971 with beam momenta up to 26.5 GeV/c,
which is the maximum momentum available from the PS
injector.

I arrived at CERN in 1972, and the ISR had already
shown that it could produce useful proton-proton collisions
albeit with a rather low rate. My job was to be one of the
“engineers in charge (EiC)” of the ISR, taking control of
the operation during an eight-hour shift. The collider was
run for 24 hours per day (three shifts) and, on a daily basis,
each shift had one EiC and two operators.

At that time, I had no experience at all of working with
accelerators. I was just writing up my Ph.D. thesis when |
was hired at CERN and had a lot to learn. Being the person
in charge of operating the ISR and providing physics to the
experiments was a fantastic, fulfilling experience with an
enormously fast learning curve. Everything was new and
there was so much to learn. After about a year of
experience, mistakes, expert training, and some self-train-
ing, I became proficient in tuning the collider performance
to new record levels and gained a reputation as a good EiC.
The schedule for the ISR was split between physics data
taking and accelerator development, typically two days per
week trying new techniques and equipment to improve the
performance.

2. Lack of diagnostics in ISR due to coasting beam

High level, precise beam diagnostics are essential in a
particle collider. They allow you to measure the number of
particles in a beam, the beam dimensions and their position.
In almost all accelerators the beams are formed into packets
of protons (bunches). So, if you could observe the bunches
at a specific point on the circumference of the accelerator,
you would see a bunch go past then see nothing until the

FIG. 6. Physics interaction points 1 (left) and 8 (right).
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next bunch passes. The bunches of protons are highly
charged (protons are charged particles which allow you to
manipulate them with electromagnetic fields). Nearly all
beam diagnostics rely on the charged nature of the bunches
to measure the properties of the beam. A charged bunch
passes and induces an electromagnetic (EM) signal on the
diagnostic device which decays after the passage of the
bunch. The “induced” EM signal can be processed to
evaluate many of the beam properties such as the number of
protons, the position of the bunch in the vacuum chamber
and the length of the bunch etc.

The ISR was a “storage” ring. This meant it took a batch
of bunches from the injector PS, accelerated them to the
storage aperture in the ISR and then “let them go.” The
bunches were “let go” by switching off the rf acceleration
system to allow the rf system to capture and accelerate the
next batch. This meant that the stored beam in the ISR was
a “coasting” rather than a bunched beam. Hence none of the
normal EM beam diagnostics devices could be used to
measure the parameters of the coasting beam! This was a
huge disadvantage for efficient operation for physics.

In the beginning there were only two devices which
allowed the operators to “see” the coasting beam: a real
time transverse profile monitor and the dc monitor. The
transverse profile monitor used a very thin curtain of gas
(sodium) which traversed the beam at a single azimuthal
position on the circumference of each ring. The circulating
protons caused ionization of the gas molecules which
allowed us to use a camera to see the cross section of a
beam as it passed through. The other key measurement was
the total beam current monitor, which was an extremely
precise current transformer which could measure bunched
and unbunched beams.

3. Stacking

The accumulation of the very high currents in the ISR
relied on a process called momentum “stacking.” A stack
was built by accumulating a few hundred PS beams across
the large momentum aperture of the ISR. A single cycle
involved rf capture of the PS 20 bunches at the injection
momentum orbit of —2% and accelerating this beam (by
changing the rf frequency) to a momentum orbit of +2%.
When the beam reached its required orbit, the rf was
switched off and the beam debunched. The maximum
single beam current ever achieved was 57 amperes (yes
amperes!).

4. Phase displacement acceleration

Phase displacement occurs when an rf bucket traverses a
debunched beam. The particles in the debunched beam
travel around the unstable trajectories associated with the
bucket (outside the separatrix, see Fig. 7). Traversing a
debunched beam from high momentum to low momentum
produces an increase in the average momentum of the
debunched beam by an amount equal to the phase space

Beam Energy

.

Time

FIG. 7. Phase space trajectories of rf “buckets”.

area of the phase displacing buckets. A good analogy is the
release of droplets of mercury into a cylindrical container
containing some water. The mercury droplets go from high
energy to low energy and the water energy is increased by
displacement.

Since the ISR circumference was larger than the PS, the
maximum possible energy was also higher (31.4 compared
to 26.6 GeV). In the never-ending quest for higher beam
energies, it was decided to attempt to increase the energy of
the accumulated beam in the ISR. However, the small ISR
rf (16 kV maximum rf voltage) system could only capture a
very small amount of a beam which had a 3% momentum
spread. So, in our relative ignorance of the problems (space
charge, changing tunes, chromaticity, orbits, rf noise
effects, absence of diagnostics, ...) we decided to attempt
to phase displace high intensity stacks of protons. Initially
the progress was very slow and frustrating, but after some
better understanding and a few breakthroughs, 31.4 GeV
became the preferred high luminosity operational beam
energy of the ISR.

5. Working lines and space charge compensation

The ISR had a working line (not a working point) in the
horizontal-vertical tune diagram. The large tune spread was
needed from the stability requirement from chromaticity
and the large momentum spread needed for beam stacking.
The minimum tune range of around 0.07 (see Fig. 8)
created difficulties to find an area in the tune diagram which
would allow the coasting beam to be free of low order
nonlinear resonances. The working line drawn in Fig. 8 had
the stacked beam between the 3rd and 5th order resonances
but necessitated traversal of the bunched beam across the
family of 5th order resonances. It was well known that the
space charge tune shift caused a “sagging” of the working
line, rather like loading a beam with heavy weights. This
had two effects, resonances (in Fig. 8 the beam would reach
the main coupling resonance), and beam instabilities
caused by the reduction of the chromaticity for the low
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FIG. 8. Working line and space charge compensation.

momentum part of the stack. In order to be able to
compensate the space charge effect we had (of course)
to measure it. As previously stated, this is one of the major
problems with unbunched beams; lack of diagnostics.
A complicated system was developed which used beam
transfer functions of empty buckets to measure the working
line as a function of intensity. This system ultimately
allowed measurements of the space charge tune shift which
could be used for stepwise compensation during stacking.
The measurement system was destructive to the beam
(emittance) and never became robust enough to be used
operationally. Figure 8 shows the procedure for space
charge compensation while stacking [9]. The working line
was “pre-stressed” for currents of 3 amperes and after the
3 amp increment of current had been stacked the next
prestress was applied. Figure 8 shows the prestresses up to
a total of 15 amps. This space charge compensation system
took advantage of the great magnetic flexibility allowed by
the combined function magnets and the inclusion of 24 pole
face windings. The method also greatly stressed the
capabilities of the controls system of the early seventies.

6. Computer control of accelerators

In order to accelerate high intensity “coasting” beams
from 26 to 31 GeV/c, the computer control system of the
ISR needed many upgrades and modifications. The accel-
eration by phase displacement involved around 200 rf
frequency sweeps through the beam. Each sweep increased
the momentum by around 25 MeV/c¢ and necessitated
incremental changes of the bending field so as to keep
the beam in the center of the aperture. Due to the changing
space charge effects, changes had also to be made to the
tune and the chromaticity of the beams. The procedure

e e —

U —

FIG. 9. Longitudinal Schottky scans.

developed involved many reference “break-points” as a
function of energy and the acceleration between these
break-points was done by interpolation. This same pro-
cedure was subsequently employed for the acceleration of
beams in LEP and the LHC.

7. Schottky scans

The Schottky noise spectra [10] result from the discrete
nature of the particles in the beam. A sensitive high
frequency longitudinal pickup with some long-term signal
processing using a spectrum analyzer could produce a
signal proportional to the longitudinal phase space density
of the debunched beam. Figure 9 shows one of the first
Schottky scans taken operationally in the ISR. The three
scans were taken at beam currents of 10, 15 and 19.2
amperes. The horizontal axis is the longitudinal frequency
and allows evaluation of the beam Ap/p.

Soon after discovering longitudinal Schottky scans,
transverse pickups were used to measure the transverse
Schottky scans which gave some information about the
tune values in the stacked beams.

The operational use of these Schottky scans completely
transformed the way of operating the ISR. On the long
“stable-beams” fills, they were the only diagnostic avail-
able for observing the beam in a quantitative way (there was
also the very useful sodium curtain which allowed visual
inspection of the cross section of the beam). In the
longitudinal plane the longitudinal density could be evalu-
ated as a function of Ap/p by incorporation of the value
from the current meter. In addition, any “markers” on the
stacks which could be identified in all planes would allow
an evaluation of the location of this marker in tune space.
The most usual markers for some time were the edges of
the stack.

8. Centering the accumulated beam in the aperture

Injection to the ISR was performed by an injection kicker
on a mechanically movable girder. When the stacking
process was completed the girder was moved out so that
the injection kicker was outside the aperture of the
machine. This of course meant that, for maximum stacking
aperture, the stack was situated on the “outside” of the
beam aperture (see Fig. 10, left). Consequently, at the end
of the stacking process, the stacked beams were not
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FIG. 10. Stack centering: before (left) and after (right).

centered in the aperture. This situation remained for several
years and produced high background rates in the experi-
ments due to the diffusion of particles from the “top” of the
stack and scattering from the outer vacuum chamber wall.
These high background rates reduced enormously the
efficiency of the data accumulation in the experimental
detectors. In 1975, the “background” in the ISR was the
most serious operations problem which existed. On a
typical physics run the EiC spent a lot of his time
“scraping” the halos of the beams. These halos diffused
from the top of the stacked beam and ended up as losses in
the detectors.

I thought of a way to move the beam back into the center
of the aperture by increasing the main bending field
appropriately. This sounds trivial but the space charge
compensation for the high current stack also had to be
included and synchronized with the change of the bending
field. I decided to try out this technique during one of the
“graveyard” shifts. Control systems for accelerators in the
mid-1970s were very primitive in comparison to today.
There were several hundred power supplies whose values
had to be changed in perfect synchronism. I calculated the
changes to each power supply and loaded up the files to
make a total movement of 8 mm of the total beam. It was
very early in the morning by the time that I had prepared the
necessary manipulations and files, and 1 was mentally

exhausted. Since it was early morning, I knew that many of
the bosses would be passing by the control room very soon.
So, I had to try out the exercise before they came in,
otherwise they would “advise” against such a risky pro-
cedure. I suspected that the most likely thing that would
happen would be the abortion (“dump”) of the total beam
by the beam protection system, due to losses provoked by a
miscalculation in the power supply settings.

I plucked up the courage to initiate the power converter
changes which I had entered into the control system files.
When the power converters started to move, I stared
without blinking at the “Unser” current monitor [11] which
could show changes as small as micro-amps (one millionth
of an amp). I was absolutely amazed and shocked: the
current in the Unser display started to increase! I could
physically see (on the sodium curtain monitor) the huge
number of protons moving inwards to the center of the
aperture and the current kept on increasing. I later worked
out why the “current” reading had increased: the beam was
of course moving onto a smaller diameter closed orbit and
was therefore making more turns per second: i.e. the rate of
change of charge had increased because the time to make
one revolution had diminished by a tiny amount. The high
intensity beams had been displaced by 8 mm into the center
of the ISR aperture. This procedure relied on the measure-
ments made available with the Schottky scans (see Fig. 10
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FIG. 12. Longitudinal Schottky with markers inserted by phase
displacement.

which shows the scans before and after centering and the
real beam position in the vacuum chamber).

When the procedure was finished, the telephones started
ringing (yes, we did communicate with the experiments by
telephone in the mid-1970s) and the response was fantastic.
Unanimously all experiments declared that they had never
seen such excellent background conditions. In addition, the
Unser monitor, which also measures the decay rate of the
beam current now gave a reading of 0.8 parts per million
per minute (Fig. 11), corresponding to a beam lifetime of
more than two years. Before the centering, the loss rate was
at least 20 times higher (see Fig. 11). This procedure
became standard procedure for all future “fills.”

9. Inserting markers in the stack

As previously explained, complete traversal of the stack
by empty rf buckets causes a change in the average
momentum of the whole beam. It eventually became clear
to me that partial traversal would change the momentum of
that part of the stack that has been traversed. This was a
simple procedure, the 1f could be programmed to go from
low momentum (outside the stack) to a momentum inside
the stack, by simply programming the frequency swing. In
this case a small reduction in the average momentum of the
traversed part of the stack occurred, leaving a “marker”
(lower density) at the Ap/p where the rf traversing bucket
stopped.

FIG. 14. Resulting measurement of the working line.

Figure 12 shows a longitudinal Schottky which had four
markers inserted in this way. The markers are very clear and
corresponded precisely to the programmed frequency of the
rf stop. Of course, to be of any diagnostic use these markers
must also be seen in the transverse plane.

Figure 13 shows the corresponding scans for the hori-
zontal and vertical planes for the “(n-q) - f.,” modes of
oscillation. The corresponding markers are clearly visible
in the transverse plane.

The combination of these measurements allowed plot-
ting of the working line (see Fig. 14 for this particular case)
in a nondestructive way and the markers lasted throughout
the many hours of the physics runs.

10. Working close to the integer

In the early days (lower intensity, hence lower chroma-
ticity) the working line was situated just above the half
integer (8.5). In the latter, higher intensity days, when more
tune spread was needed for the stability of the high
intensity stacks, we were forced to operate just below
the integer resonance (9.0) since this is the most resonance
free area on the tune diagram. The top of the stack was
situated at a horizontal tune value of 8.955, just 0.045
distant from the integer. Initial operation at these new tune
values was very problematic (orbit stability, transverse
stability etc.), but with time all these known problems
were solved. However, there was an effect unknown at the
time, which caused a massive increase in the beam
emittance over the top portion of the stacks. The sodium
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FIG. 13.

Transverse Schottky with same markers apparent.

124802-12



IPAC2010 ACCELERATOR PRIZE ARTICLE: ...

PHYS. REV. ACCEL. BEAMS 23, 124802 (2020)

Overlap

n+Q)f..,
' (N-Q)frey — . e

[

1
Le

hfrey

[

—=———-—1]

Beam 1 H

Overlap
1

FIG. 15.

curtain showed transverse cross sections of the beams
which resembled lacrosse sticks.

11. Overlap knock-out resonances

In the ISR we had to worry about four beams: two beams
per ring. The bunched beam at injection and during
acceleration and the debunched already accumulated beam.

For beams that have significantly different revolution
frequencies (caused by different Ap/p or different charge/
mass ratios), overlap knock out (OLKO) was discovered to
be an effect where the longitudinal harmonics of the bunch
spectrum have components which are equal (“overlap”) to
the transverse betatron frequencies and thereby, by some
form of coupling, can excite the beam at its transverse
resonant frequency (“rf knock-out”) as shown in Fig. 15.

The OLKO resonance condition, Q vs Ap/p can easily
be evaluated and is depicted in Fig. 16 for the various

Q
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FIG. 16. The OLKO resonance conditions for the ISR.
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harmonics of the bunch frequency. Clearly this condition is
much more easily met at lower harmonics of the bunch
frequency when the transverse tunes approach the integer.

I performed a machine experiment to test the strength of
this suspected effect. A beam of 8§ amperes was accumu-
lated over the tune space shown in Fig. 17 and collimated
by scrapers (scatterers) so that any emittance increase
would be recorded as beam losses (we could not measure
directly the emittance). A bunched beam of 80 mA was
injected in the other ring and allowed to circulate for
360 seconds. Figure 17 shows the longitudinal Schottky
scans before and after the 360 s presence of the injected
beam. The OLKO effect reduced the total current from 8 to
3 A, the peak longitudinal density reduced from 0.5 to
0.26 A/mm and the whole top part of the stack had been
eroded. The beam-beam tune shift exercised by the 80 mA
bunched beam was of the order of 10~°!

The OLKO effect was studied extensively in the ISR and
following many experiments, I proposed new procedures to
allow operation very close to the integer. The cures used
operationally were: (i) reduction of the higher harmonics of
the bunch spectrum by bunch lengthening (lower rf
voltage), and (ii) use of separations in the interaction
regions so that the vector sum of beam-beam kicks over
one turn is minimized.

In order to complete the study, tests were also done with
colliding bunched beams with future accelerators in mind.
In general, with bunched beams the resonance condition is
not met if the rf frequencies of both beams are locked. For
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FIG. 17. Density profiles before and after OLKO.
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cases where frequency locking is not possible (e.g. result-
ing orbit is outside the vacuum chamber!) OLKO can be
very destructive. This is particularly true for beams of
different species and may cause operational difficulties for
LHC colliding protons with lead ions.

12. Stochastic cooling

The first observations of the stochastic signals in the ISR
(Schottky scans) immediately turned attention to the
possibility of damping the oscillations of the particles
(stochastic cooling). Significant effort in this direction
was led by Wolfgang Schnell [12] following the initial
idea by Simon Van Der Meer [13]. A stochastic cooling test
system was built by Wolfgang Schnell’s team as a dem-
onstrator. The most sensitive detection of transverse beam
size in the ISR was through the normalized luminosity
measurement.

Figure 18 shows the results of the first ever conclusive
observation of stochastic cooling (in an ISR machine
physics experiment).

The normalized luminosity is shown over a 13-hour
period with stochastic cooling turned on and off every few
hours. The effect is small but very significant: stochastic
cooling worked! Very soon afterwards a similar system was
designed for the initial cooling experiment (ICE) with
spectacular results as shown in Fig. 19.

FIG. 19. Fast momentum cooling in ICE.
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First observation of stochastic cooling.

13. Ultrahigh vacuum

The ISR encountered many technological challenges but
one of the most important, the ultrahigh vacuum (UHV),
was imperative for a long beam lifetime. The stainless-steel
vacuum chambers were baked in situ up to 300 °C in order
to allow the very high beam intensities. The weakest
vacuum sectors around the circumference were identified
by “vacuum limit fills” where the intensity was increased to
the value at which vacuum “runaway” occurred. Vacuum
runaway resulted from the interaction of the high intensity
beam of protons with the residual gas inside the vacuum
chamber. This interaction caused the vacuum chamber
walls to be bombarded by the generated particles or ions,
and resulted in outgassing of the chamber walls with a
concomitant increase in the vacuum pressure. The
increased in vacuum pressure caused increased outgassing
and a positive feedback mechanism. Consequently, when
the circulating current reached a critical value, a vacuum
instability occurred. This was an interesting challenge for
the operations and rf teams as it meant that the stacking
efficiency had to be maximized to produce the maximum
longitudinal density in the stored “coasting” beam in order
to reach the vacuum limit. [ became an expert in achieving
the highest beam currents and the vacuum group usually
requested that I was the shift engineer during their vacuum
experiment. The vacuum pressure and weak sectors were
continuously improved during the life of the ISR.

The end result was an average pressure around 3 X
10~!2 Torr (see Fig. 20): one of the lowest pressures on
earth or even in outer space. This superbly low vacuum
allowed beam loss rates (due to beam gas collisions) of
typically around one part per million per minute during
physics runs (beam lifetimes of more than two years!).
Beams of experiment quality could last 40 to 50 h.
Maximum intensities of up to 57 A were stored per ring
with 3040 A as typical values for experiments.

The maximum beam momentum was 31.4 GeV/c. With
dc proton currents up to 40 A (single beam up to 57 A!) the
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FIG. 20. Time evolution of the ISR vacuum pressure.

ISR reached a luminosity of 1.4 x 10’2 cm™2s~! in the

superconducting low-beta insertion, a factor 35 above the
design Iluminosity. It was a pioneer of accelerator
technology.

The ISR operated for physics experiments from 1971 to
1983. It was decommissioned in 1984.

14. An interesting experiment: Deuterons and protons in
phase space

As previously described, stacking in the ISR was
performed in the longitudinal phase plane. Since deuterons
and protons have different revolution frequencies, they
occupy different positions in this phase plane. It should,
therefore, be theoretically possible to stack protons and
deuterons in the same real space since the stacks will be
separated in phase space. As a machine experiment this was
attempted for the first time in 1976, on a deuteron stack of
3.3 Amps which was left circulating while the parameters
for proton acceleration were set up. A pulse of protons
(0.15 Amps) was then injected onto the same vacuum
chamber and accelerated into the “middle” of the deuteron
stack. The beam profiles shown in Fig. 21 are obtained by
the sodium curtain monitor. Figure 21 shows the position in
real space of the proton beam with respect to the deuteron
beam. The longitudinal Schottky scan of Fig. 22 shows

deuterons T

1 3.3Amps

protons 1015 Amps

FIG. 21. Photograph taken from the gas curtain showing beams
of deuterons and protons circulating in the same ISR ring.

Deuterons T

ProtonsT

Deuterons T

FIG. 22. Longitudinal Schottky scan showing deuterons and
protons in the same vacuum chamber but occupying different
frequencies in phase space.

quite clearly the separation (in phase space) of the beams of
protons and deuterons.

The beam of protons was then traversed across its
frequency range by empty 1f buckets (phase displacement)
so as to decelerate the beam. The frequency range was
chosen so as to traverse the longitudinal frequency of the
protons without going close to the deuteron frequencies. In
this way, the protons were displaced in real space without
influencing the position of the deuterons. The protons were
finally decelerated in this way to a low momentum beam
scraper, leaving once again only deuterons circulating in
the ring.

15. The legacy of the ISR

Although the ISR has never been recognized as a
discovery collider it is recognized as one of the most
pioneering accelerator projects ever undertaken. Since it
was the first pp collider, it allowed the production of a
multitude of answers to long-standing questions as well as
exciting new ideas for the future of particle colliders. It was
also a fantastic training ground for accelerator physicists,
and I was privileged to “earn my spurs” on this incredible
project. The list of lessons learned and the future legacy of
the ISR is long. Here I make a list of what I considered to be
two of the most important.

How to build collider detectors.—I1 believe that the
reduced fundamental physics output from the ISR was a
direct result of the fact that the experimenters at the time did
not know what type of detector should be used in a proton-
proton collider. The experiments were democratized, some
looking at small angle events some looking at high trans-
verse momentum events etc. All colliders following the ISR
designed “4z”detectors to measure as many as possible of
the simultaneous events resulting from the collisions. An
immediate consequence of this was the UA1 and UA2
detectors for the SPPS.

Schottky noise and stochastic cooling.—Schottky noise
diagnostics were first discovered and used in the ISR. The
observation of these Schottky signals indicated that
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stochastic cooling could be possible. The first ever dem-
onstration of stochastic cooling was performed in an iconic
experiment in the ISR [12], where the collision rate
(luminosity) was used as a measure of the transverse beam
size. The direction and rate of change of the luminosity was
clearly controlled by switching on and off the stochastic
cooling electronics.

The long list of contributions made by the ISR.—
Although the two previously mentioned had, in my
opinion, the greatest impact, the complete list of contri-
butions to accelerator physics, operations, engineering is
long and impressive. Many of these have been successfully
implemented by more modern accelerators. In an arbitrary
order of importance or priority the legacies left from the
ISR are [14]: (i) a fantastic training ground for accelerator
physicists and engineers, (ii) safe operation of beams with
high destructive stored energy, (iii) background control by
collimation, (iv) absolute luminosity calibration using “Van
der Meer scans,” (v) longitudinal phase space stacking of
protons, (vi) production and maintenance of ultrahigh
vacuum in the presence of high intensity beams (clearing
electrodes, electron cloud, etc.), (vii) space charge tune
compensation, (viii) impact of nonlinear resonances driven
by machine imperfections, (ix) pulsed beam-beam effects
(overlap knock-out resonances), (x) instabilities and imped-
ance, (xi) phase displacement acceleration and decelera-
tion, (xii) proton-antiproton collisions (demonstrated for
the first time), (xiii) high precision, low noise, power
converters, (xiv) low beta insertions, (xv) computer control
of acceleration in colliders, (xvi) optics measurements and
corrections, and (xvii) stacking and phase displacement
of different particle species, protons, antiprotons, alfas,
deuterons etc.

Insertion: Wolfgang Schnell, Simon van der Meer,
Schottky scans and stochastic cooling.—One of my early
memories was in the ISR control room when I was with
Wolfgang Schnell, the group leader of the Radio Frequency
group. We were looking at a spectrum analyzer when
Wolfgang explained to me what we were observing on the
spectrum analyzer.

It was clear that I had no idea what he was talking about,
so0 he told me this intriguing story. He explained that during
an ISR group leaders meeting in 1968, Simon van der Meer
stated that beams of protons were NOT like an incom-
pressible fluid (because the beams consisted of a very large
number of individual protons) and were therefore not
subjected to Liouville’s theorem. This meant in laymen’s
terms that the size of the proton beams could in principle be
reduced (“cooled”) by a very high frequency feedback
mechanism. What we were looking at on the spectrum
analyzer was the proof that you could see the frequency
spectrum of the multitude of protons. Wolfgang had
realized that if you could see the protons (Schottky scans)
you could act on them and reduce the size of the beam.
When Wolfgang first observed these signals, he

immediately phoned Simon and told him of his observa-
tions. Simon was not impressed and told Wolfgang that he
was far too busy (designing and building the power
converters for the SPS) to write up his statement from
1968. Wolfgang insisted on the importance of this work
during several additional phone calls. Then, to get
Wolfgang “out of his hair,” Simon wrote a short report
(August 1972) [13] giving some rather vague details about
“stochastic cooling.” In the “Final Note” of this report
he wrote:

“Final Note.—This work was done in 1968. The idea
seemed too far fetched at the time to justify publication.
However, the fluctuations upon which the system is based
were experimentally observed recently. Although it may
still be unlikely that useful damping could be achieved in
practice, it seems useful now to present at least some
quantitative estimation of the effect.”

Stochastic cooling was demonstrated in the ISR less than
two years later and was used for the SPPS collider which
discovered the W and the Z bosons. Simon van der Meer
shared the 1984 Nobel Prize with Carlo Rubbia. The 1972
internal report was the basis for the Nobel Prize! Van der
Meer was one of the very few accelerator physicists ever to
have won the Nobel Prize, the others were Cockcroft/
Walton and Lawrence. If Wolfgang had been “dishonest”
he could easily have “forgotten” what Simon had said
verbally in 1968 and pursued stochastic cooling under his
own name. He would almost certainly have been awarded
the Nobel Prize with Carlo Rubbia.

16. The future of CERN after the ISR and the SPS

In 1974, the ISR was in full operation with beam, and the
SPS was approved and under construction. Due to the
known long lead time for accelerator projects, CERN
bosses knew that the search for future projects had to be
launched. Several study groups were set up to evaluate the
various options for the future of CERN. All options were
colliders because of the quest for ever increasing collision
energies. From 1974 to 1978, the following options were
studied in detail and feasibility reports were produced.
(i) CHEEP: 27 GeV electrons in an additional ring,
colliding with 270 GeV protons in the SPS, (ii) LSR/
SISR: pp collider with 400 GeV per beam, (iii) MISR:
60 GeV protons in a storage ring built from ISR magnets to
collide with SPS protons, (iv) SCISR: two new super-
conducting rings for pp collisions with 120 GeV per beam
in the ISR, and acceleration by phase displacement,
(v) proton-antiproton collisions in the SPS requiring the
construction of an antiproton source, and (vi) large elec-
tron-positron (LEP) ring in a new tunnel.

In 1978, the decision was made for a proton-antiproton
collider in the SPS as the medium-term project, and for
LEP as the future long-term flagship, with the hope that it
would be capable of discovering the Higgs boson.
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My first encounter with future “super proton colliders”
was in 1977 when CERN was studying these possibilities
for the future. I was nominated to contribute to the LSR/
SISR and the SCISR proposals. In the SCISR proposal,
acceleration from 26 to 120 GeV was proposed by phase
displacement acceleration using the same tunnel and infra-
structure of the ISR. During 1977 we produced three
reports: (i) preliminary study of a superconducting con-
version of the ISR (CERN-ISR/77-6), (ii) study of phase
displacement to 120 GeV/c (CERN-ISR/77-10), and in
December 1977, and (iii) preliminary design study of
Superconducting Conversion of the Intersecting Storage
Rings, CERN 77-20.

The following year, I was invited to participate in the
ISABELLE 1978 Summer Workshop at the Brookhaven
National Laboratory, Upton, New York.

Insertion: Isabelle and RHIC.—The Isabelle project was
recommended in 1974 by the U.S. High Energy Physics
Advisory Panel to be built at Brookhaven. It was to be a
200 + 200 GeV proton-proton collider using supercon-
ducting magnets. The project had been approved before
development of the magnet technology had been com-
pleted. Construction began in 1978.

In July 1983, following the discovery of the W and Z
bosons at CERN (see below), the U.S. Department of
Energy canceled the ISABELLE project after spending
more than US$200 million on it. However, parts of the
tunnel, experimental hall and magnet infrastructure built for
ISABELLE were salvaged and reused by the Relativistic
Heavy Ion Collider (RHIC) which was approved in 1991
and began operation in 2000.

B. LEP and the beam-beam effect

In 1979, CERN initiated a design study on the proposed
27-kilometer LEP collider. At the time, few thought CERN
would ever build such a huge and costly collider. The
people in charge of the project were Wolfgang Schnell,
Eberhard Keil and “Kees” Zilverscoon. Schnell had been
overviewing my performance with the ISR and asked me to
leave the operations group and come and join him in the
radio-frequency group as part of the then small design team
of LEP. After seven years of operations shift-work com-
bined with extra shifts for machine studies, I was ready to
return to working more sociable hours. On top of that the
project was incredibly exciting, and a great opportunity
since Schnell was one of the most renowned and respected
accelerator physicists at CERN.

LEP was an electron-positron collider, hence the name.
Electrons are negatively charged, and positrons positively
charged. Every electron-positron collider ever built before
LEP was plagued with the dreaded beam-beam effect.
Following my experience in the ISR particularly on the
overlap knock-out effect, I decided to study the beam-beam
effect and its impact on the performance of LEP. This was a
huge challenge as many much more experienced

accelerator physicists had attempted this in the past and
none had been very successful. I decided to develop a
“Monte-Carlo” computer simulation of the particles circu-
lating in the collider. This involved “tracking” a large
number of particles for a large number of revolutions
around the collider.

Simulations in the past had been severely limited by the
available computing power. The computing power in
CERN had been recently upgraded and I thought it was
worth a try with the new computer installations. Most of the
computing power was dedicated to the experiments both for
analysis of results and for preparation for LEP data taking.
However, I managed to convince the CERN decision
makers of the importance of the work and was granted
time on the newly commissioned CERN mainframes. I also
took advantage of my good personal relationships with
some of the Scottish computer scientists running the center.
It took a long time to develop and debug the simulation
code but eventually the results appeared to reproduce the
results on experiments on previous smaller colliders.

Andrew Hutton was one of the LEP design team and he
decided to leave CERN to go to Stanford, California. At
Stanford the PEP collider was in operation and was also
suffering from the beam-beam effect. Andrew asked for a
copy of my code and took it with him to Stanford. He ran
the code and used it to propose a new “working-point” for
PEP. In a very short period of time, the performance of PEP
was significantly improved at the new working point. This
was a significant validation of the code and I received a
precious thank-you email from the Director of the Stanford
Accelerator Centre, Burt Richter, saying that “simulation is
a great thing!” Burt shared the Nobel Prize in 1976 with
Sam Ting for the discovery of the J/¥ meson in 1974: a
period now known as the November revolution. Sam Ting
was at this time spokesperson for the L3 experiment in LEP
(the high energy world is a small world).

Eventually the code was used extensively to determine
working conditions and predict the performance of
LEP [15].

C. The birth of LEP

From 1979 I worked under the leadership of Wolfgang
Schnell in the LEP machine design team. The first
important decision was the circumference of the tunnel,
with four options on the table: a 30 km ring which went
deep into the Jura mountains, a 22 km ring which avoided
them entirely, and two variants with a length of 26.7 km.
The final decision was (as usual) a compromise: the
26.7 km option but with a reduced amount of tunneling
in the Jura foothills. The project was approved on 30
October 1981 just 11 months after Herwig Schopper took
over as CERN Director General (DG). When Schopper was
nominated by the CERN Council, there was a lot of
dissention with the Italian delegation who had also pro-
posed a strong candidate. Before the nomination of
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Schopper, Schnell, who was the driving force behind the
technical design of LEP, was a hot favorite to be named
project leader of LEP. With the nomination of Schopper as
the new DG, and the dissention of the Italian delegates it
became evident that a second German could not take the
position of LEP project leader. Schopper named Emilio
Picasso as the new LEP project leader. Emilio was a highly
respected experimental physicist but had little experience
with accelerators. This situation was perfect for causing
conflict within the LEP project. I believe that Emilio
wanted some expert impartial technical advice on the
accelerator technology, so he nominated Gunther Plass
as his deputy and created a LEP Machine Advisory
Committee (LMAC). He nominated a highly renowned
accelerator physicist Gustav-Adolf Voss from DESY as the
chairperson of the LMAC. Schnell and Voss did not see
eye-to-eye on most subjects, so this nomination poured
petrol on an already dangerous fire. I was nominated as the
scientific secretary of the LMAC, so I was caught in the
crossfire, totally loyal to my boss and mentor, Wolfgang but
with great respect for the new project leader and for the
chair of the LMAC.

1. Insertion: 1983, a proton-proton collider
in the LEP tunnel: LEP note 440

During the design phase of LEP, Wolfgang proposed the
publication of a new series called “LEP notes.” A LEP note
could be published without any authorization from the
higher powers in the organization. He thought that this was
a good way to promote free thinking and inventiveness
during the LEP design phase.

By mid-1981, the first pp collisions were observed in the
SPPS at CERN. It was now very clear that ISABELLE was
obsolete, and that the USA wanted a much higher energy
collider.

Pressure was now building up among U.S. top physicists
for endorsement of the super collider SSC. A series of
meetings were organized in the U.S. during 1982 and 1983
to promote the SSC.

By chance I was invited to represent CERN at one of
these meetings since none of the more senior accelerator
staff were available. In addition, I had experience with the
ISR, ISABELLE, and future CERN proton-proton collider
proposals.

I was very much aware of the importance of these
supercollider meetings and devoted a lot of time preparing
for the meeting. I had many discussions and benefitted
enormously from discussions with Wolfgang, we were both
ex-ISR and leaned heavily on that experience. As a result of
my participation in this U.S. discussion on future proton
colliders, I became better known to the U.S. Department of
Energy as well as the SSC proponents. During these
discussions in the U.S., I began to think about the
27 km tunnel we would have in Geneva and what sort
of proton collider we could imagine installing there. When I

returned to Geneva, I told Wolfgang of my preliminary
calculations on a future CERN proton collider.

Wolfgang then suggested that we augment and document
this work in a LEP note. So, together we wrote LEP note
440 entitled “Preliminary performance estimates for a LEP
proton collider.”

LEP Note 440 was published in April 1983, and was a
short, 16-page report that provided estimates for the design
of a proton collider in the LEP tunnel and was the first
document to bring all the ideas together. It raised many of the
points that were subsequently part of the LHC design: 8 TeV
per beam, beam-beam limitation (arguing the case for a twin-
ring accelerator), twin-bore magnets and the need for magnet
development, problems with pileup (multiple collisions per
bunch crossing) and impedance limitations.

When the copies of the note were ready for distribution,
Wolfgang insisted on transporting some 400 copies or so to
the CERN “courier” service himself in his own car. He told
me that he did so in order to be sure and certain that there
were no interventions to prevent the distribution! I really
thought he had become paranoid, but history has proven
him correct.

After these initial investigations, a dedicated CERN
study group was established in late 1983 and the
Lausanne workshop took place the following year, bringing
experimental physicists together with accelerator experts to
discuss the feasibility of the potential LHC. This was the
beginning of a longer much more detailed technical design
of the collider. Nevertheless, as Wolfgang predicted, there
was never a citation of our work by the CERN study group.

However, Burt Richter (Nobel Laureate 1976) published
the following in 2014 [16]:

“A Look Ahead to Beyond LHC-2014.

In the early 1980s the U.S. was beginning to develop the
ideas for what became known as the Superconducting
Super Collider (SSC), a 40-TeV center-of-mass super-
conducting p-p colliding-beam machine ....

The first mention I know of what became the LHC is in
an internal report from the LEP group (LEP note 440, 1983)
by Stephen Myers and Wolfgang Schnell about putting a
superconducting p-p collider in the LEP tunnel after the
LEP e + e— collider had done its job....

The LEP tunnel was only roughly one-third the circum-
ference of the SSC tunnel, but that could be partly made up
for with higher field superconducting magnets (eventually
the LHC magnets ran at about 30% higher field than the
design field of the SSC)....

The Myers/Schnell paper started informal discussions at
CERN that became more serious when the SSC was
initially approved by the U.S. Congress, and turned into
a major design effort when the SSC was canceled by the
U.S. Congress in 1993....”

LEP Note 440 was published on 11th April 1983 and has
been available as a CERN official published document ever
since and is still available from the CERN archives.
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In Wolfgang’s obituary in 2006, reference was also made
to the LEP note (see later).

We continued, and wrote more “LEP” notes (450, 460,
and 470) on the parameters for other subsystems for the
LHC, and then abandoned this subject and went back to our
real job, the design of LEP. However, over the next years, I
did manage to keep in contact with future proton collider
proposals mostly due to invitations to participate in the
DoE reviews of the SSC in 1986 and 1990, almost certainly
due to the authorship of this note.

D. The CERN SPS proton-antiproton collider
1. The importance of stochastic cooling

In a collider, the production rate (luminosity) is inversely
proportional to the “phase-space density” (the three-dimen-
sional beam size) of the colliding beams i.e. small beam
sizes are needed for high luminosity. The “natural” beam
size of the antiproton beam to be used for the SPPS was
many orders of magnitude larger than that needed for a
“discovery” luminosity. The only existing way to reduce
the beam size was by stochastic cooling as had been
demonstrated in the ISR. However, the stochastic cooling
experiment in the ISR had demonstrated cooling in a single
phase-space plane (vertical). For guaranteed success of the
SPPS project, it was clear that cooling must be demon-
strated in three dimensions simultaneously in order to
produce a reasonable event rate.

In February the “Initial Cooling Experiment (ICE)” was
approved. The goal of this ambitious experiment was to
demonstrate simultaneous cooling in all three dimensions
in a new test ring. The ICE ring was constructed and
commissioned in record time and successfully demon-
strated cooling in May 1978. In June 1978, the decision
was made to go ahead with the proton-antiproton experi-
ment in the SPS.

Following the success of the test ring ICE, the antiproton
accumulator (AA) was built also in record time, from 1979
to 1980. The AA storage ring (157 m circumference,
3.5 GeV/c), was located downstream of a target which
was bombarded with 26 GeV /¢ protons from the PS and
equipped with powerful stochastic cooling devices.

2. Conversion of the SPS to the SPPS

The SPS had been built as a proton synchrotron but not
as a collider. The following upgrades were needed if the
SPPS project was to be successfully operated as pp collider.

A new beam line was needed, to transfer the antiprotons
from the PS to the SPS, and a new injection system for
counterclockwise injection was added in the SPS.

The SPS had been built for an injection energy of
14 GeV/c. The proton transfer line, TT10, and the injec-
tion system had to be upgraded to 26 GeV/c.

To provide sufficient beam lifetime for stored beams, the
vacuum system had to be improved by 2 orders of

magnitude, from the design vacuum of the SPS
(200 nTorr) to better than 2 nTorr.

To increase the luminosity, tight focusing low-beta
insertions were needed in straight sections IV and 5 for
the UA2 and UA1 experiments.

Beam diagnostics had to be improved to measure the
beam parameters with the very low beam intensities, and
new devices added, such as directional couplers for
independent observation of protons and antiprotons.

To reduce the beam-beam effect, high voltage electro-
static deflectors were required to separate the beams, in 9 of
the 12 crossing points.

The 1f system had to be upgraded with reduced
“rf noise”.

New transfer lines to and from the AA and from the PS to
the SPS (TT70) were required.

The first proton-antiproton collisions were recorded in
the summer of 1981. The first physics run took place at the
end of that year when 0.2 nb~! of integrated luminosity
was produced.

In the early operational years, the luminosity was pretty
low, but still high enough to measure the existence of the W
and Z in the runs of 1982 and 1983. Following this
important discovery, Carlo Rubbia and Simon van der
Meer shared the Nobel Prize in 1984. The large 4x
detectors, which had been denied to the ISR, had been
decisive in the discovery.

During successive years the performance of the SPPS
increased dramatically following the inclusion of the
antiproton collector (AC) to shorten the cooling times
and to obtain a higher antiproton density. The energy of the
individual colliding beams, 273 GeV between 1982 and
1985, was raised to 315 GeV from 1987 to 1991 when the
program was terminated. The SPPS project was a hugely
ambitious and successful project for CERN.

3. The legacy of the SPPS

The SPPS was designed as a hadron collider operating
with bunched beams. Before its commissioning there were
a lot of worries if such a machine could ever work, or if
beam-beam effects would destroy the beams. It has to be
said that colliding bunched beams had been tested pre-
viously in the ISR to accelerate and collide bunched beams
of low intensities at 31.4 GeV per beam. The SPPS
removed all doubt about these worries for all future proton
colliders.

For SPPS operation, the orbits of the protons and
antiprotons were separated by a ‘“Pretzel” shape by means
of electrostatic separators. A similar technique was applied
later to LEP and allowed an increase in the luminosity

In addition, the civil-engineering experience gained with
the digging of the large caverns in the molasse bedrock for
the two experiments UA1 and UA2 was extremely useful
for the civil engineering of LEP and later the experimental
areas of the LHC.
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FIG. 23.

Photo of water input to LEP tunnel.

E. 1985 start of LEP construction

The construction of the LEP tunnel started in 1985
following a standard public enquiry in France.

LEP’s tunnel, the longest ever built, prior to the Channel
Tunnel which links France and England, was carved by
three tunnel-boring machines. Disaster struck just two
kilometers into the three-kilometer stretch of tunnel in
the foothills of the Jura. Underneath the mountain the rock
had to be blasted because it was not suitable for the
tunneling machines. Water burst into the tunnel and formed
an underground river which took six months to eliminate
(see Fig. 23 photo). This was a hard-earned lesson for the
construction of future tunnels for colliders.

After many unsuccessful attempts to stop the high-
pressure water influx, a solution was found by June
1987. This allowed us to complete part of the tunnel
and make it ready for the accelerator to be installed.
However, the original smooth planning for construction
and installation had now become much more complex.

F. SSC DoE review (1986)

I was invited by the Department of Energy to participate
in the beam dynamics panel of the SSC review in 1986. The
review was extremely well organized, very thorough and
lasted a full week in Berkeley, California. While reading the
preparatory documents and during the presentations, I
became convinced that proper due diligence had not been
carried out to a level which would ensure beam stability.
Although this did NOT mean that I believed that the
collider would not perform to specification, it meant that
the risk level was higher that it should be.

When I presented the conclusions of the reviewers, there
was a huge reaction. We discussed our findings late into the
night and the designers of the SSC made every attempt to
defend their design. The report from such reviews always
has an “executive summary” and this is often the only part
that high-level politicians read carefully. Initially my single
paragraph describing the outcome of the beam dynamics
review was considered to be much too direct and even

negative. So, we engaged in the political wordsmithing of
the single paragraph. Following a full day of backward and
forward editing the document actually said absolutely
nothing, which I believed was the intent. To illustrate that
the document actually did not transfer any information I
edited all the “is” to “is not,” “are” to “are not” etc. and read
the document aloud. There was a very mixed response to
this exercise. Some of the more unfriendly scientists
thought I should be thrown out and others thought it
was hilarious. In the end I proposed a compromise text. By
this time everyone was exhausted and fed up with the whole
exercise and agreement was reached that the compromised
version would be published in the executive summary. Part
of the paragraph read [17]:

“...higher confidence in meeting performance goals
would be obtained by further studies of magnet aperture
requirements.”

However, in the accelerator physics subpanel chapter of
the same report (DOE-ER-0267), I concluded:

“At present the basic techniques employed to study the
effects of magnetic field quality have not been developed to
the extent required to conclude that the magnet designs for
the SSC are conservative...one must hold open the pos-
sibility that the field qualities have to be improved...and
for the dipole magnets an increase in aperture may be
required....”

These two statements turned out to be real body blows to
the SSC design team. Our accelerator physics subpanel also
proposed that dynamic aperture tests be done at Fermi Lab,
Chicago, in order to confirm the computer simulations.
I knew how difficult it would be to get meaningful results
from such experiments.

1. Insertion: Dynamic aperture

The “physical” aperture in a collider is defined by the
surrounding beam enclosure; usually the dimensions of the
inner wall of the vacuum chamber. The “dynamic” aperture
is defined as the aperture inside which the beam (betatron)
oscillations are stable in the long term. Particles which have
amplitudes greater than the dynamic aperture will be driven
to larger amplitudes and finally lost against the vacuum
chamber wall. Clearly, for a very well-designed collider the
dynamic aperture should be larger than the physical
aperture. The beam instabilities which define the dynamic
aperture are driven by higher order nonlinear magnetic
fields e.g. in a bending magnet the fields which vary across
the aperture of the magnet are unwanted higher field
components.

Consequently, the design of the magnets in a collider is
supercrucial to the success of the project. In particular it is
important to minimize the nonlinear components of the
wanted field. In addition, with superconducting magnets,
these fields are more difficult to minimize than for room
temperature magnets. In general, the smaller you make the
magnet aperture, (for cost minimization) the more difficult
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it is to suppress higher order magnetic fields. The procedure
for evaluation of the dynamic aperture in a proton collider is
very technical and makes use of “beam simulations.” In the
1980s and 1990s, the whole process was limited by the
computing power available.

G. 1989 LEP start-up

LEP produced its first collisions on August 13, 1989,
less than six years after ground was broken on September
13, 1983. The 27 km tunnel extends from the foothills of
the Jura mountains to the Geneva airport and straddles the
border between France and Switzerland. The 3.8 m diam-
eter machine tunnel is buried at a depth varying between 50
and 175 m.

The first job was the controversial octant test—the
passage of a positron beam through the first eighth of
the accelerator to be installed. It should be pointed out that
there were many discussions by high ranking CERN
personnel as to the value of performing an octant test.
By July 1988, octant 8 (between the villages of Ferney-
Voltaire and Meyrin) was completely installed, the last part
of the difficult excavation under the Jura having been
finished just five months earlier. Soon after 23:55 on July
12, 1988, four bunches of positrons made the first suc-
cessful journey from Meyrin in Switzerland (point 1) to
Sergy in France (point 2), a distance of 2.5 km. It was an
important moment and the culmination of several weeks of
final hardware commissioning. Crucially, the beam mea-
surements made on this first octant revealed a significant
betatron coupling between the transverse planes (interfer-
ence between the horizontal and vertical focusing of the
beams) which was caused by a nickel layer (magnetic)
inside the vacuum chamber used to bond radiation protect-
ing lead (Pb) to the aluminium (Al) vacuum chamber.
Discovering this defect one year ahead of the first circulat-
ing beam was invaluable.

The following months saw a huge effort to install
equipment in the remaining 24 km of the tunnel—magnets,
vacuum chambers, rf cavities, beam instrumentation, con-
trol systems, injection equipment, electrostatic separators,

electrical cabling, water cooling, ventilation and all the rest.
This was followed by the individual testing of 800 power
converters, and connecting them to their corresponding
magnets, while carefully ensuring the correct polarity. In
parallel, the vacuum chambers were baked out at high
temperature and leak tested. The rf units, which were
located at interaction regions 2 and 6, were commissioned,
and the cavities conditioned by powering them to the
maximum power of 16 MW. Much of this had to be
coordinated carefully to avoid conflicts between testing and
installation work in the final sector, sector 3—4. At the same
time a great deal of effort—with limited manpower—went
into preparing the software needed to operate the collider,
in close collaboration with the accelerator physicists and
the machine operators.

In the late 1980s, control systems for accelerators were
going through a major evolution which involved the use of
PCs. LEP was caught up in the uncertainty and there were
many differences of opinion as to which the correct control
system for the LEP collider should be. Coming close to the
planned first beam in July 1989, the control system was not
ready, and a small team was created to allow the bare
minimum controls to inject and ramp up the LEP energy. In
any circular accelerator, the major objective is to circulate a
beam. Only then can you measure critical parameters such
as the “tune” values and orbit corrections. Therefore, I had
two major concerns before start-up: Is the beam aperture
clear of all obstacles, and are there any polarity errors in the
connections of the many thousand magnetic elements? For
LEP and later for the LHC I nominated a “Mr. Polarity”
whose job was to check all polarities. This may sound
trivial, but in the real case of tens of thousands of
connections and naming conventions it is a huge task.
(For example, QL10L1 refers to the tenth long quadrupole
left of IP1. But what is left/right of the interaction point: is
this looking from the inside of the circumference? Is it for
the direction of the electron or the positron circulation: for
cable connections, do you connect 1 to 1 or 1 to 2 etc.? Mr.
Polarity took care of all these possible errors and
misinterpretations).
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1. Insertion: LEP and the WWW Tim Berners-Lee
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CERN DD/OC Tim Berners-Lee, CERN/DD

Information Management: A Proposal March 1989

* Information Management: A Proposal

Abstract

This proposal concerns the management of general information about accelcrators and experiments at
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First circulating beam on 14 July 1989—The 200th
anniversary of the storming of the Bastille.—At 23:45, on
14 July 1989, the aperture was indeed free of obstacles, and
the beam made its first turn on our first attempt. Soon
afterwards we managed to achieve a circulating beam, and
we were ready to fine-tune the multitude of parameters
needed to prepare beams for physics. This major milestone
was accomplished with a minimalistic control system.

The goal for the first phase of LEP was to generate
electron-positron collisions at a collision energy of around
90 GeV, equivalent to the mass of the Z, the neutral carrier
of the weak force. LEP was to be a true Z factory, delivering
millions of Zs to perform precision tests on the Standard
Model. To mass produce the Zs required beams not only of
high energy, but also of high intensity. To deliver such
beams required four major steps. The first was to accu-
mulate the highest possible beam current at the injection
energy (20 GeV). A major operation in itself, it involved the
purpose-built LEP Injection Linac and Electron-Positron
Accumulator, the Proton Synchrotron, the Super Proton
Synchrotron and, finally, transfer lines to inject electrons
and positrons in opposite directions, which curved not only
horizontally but also vertically as LEP and the SPS were at
different heights. The second step was to ramp up the
accumulated current to the energy of the Z, with minimal
losses. The third step was to “squeeze” (more strongly
focus) the beams at the interaction points to improve the
proton density and thereby the collision rates. The final step

Tim Berners-Lee was working in CERN
in the computer division (DD). His task
was to work on the distribution of the
data coming from LEP to the universities
all around the world.

LEP was due to circulate first beam in
July 1989, Tim wrote the proposal
(opposite) for his supervisor. The
response from his supervisor was written
on the proposal “vague but exciting”.

This one-page note is the invention of the
world-wide-web which has changed the
way we live, work, communicate, shop
etc. in today’s world.

Tim’s invention was designed to solve a
data problem for LEP.

was to bring the beams into perfect “head-on” collisions
using the electrostatic separators.

Following the highly successful first turn, we spent the
next month preparing for the first physics run. Almost
exactly one month after first beam, on August 14, we
brought the beams into first collisions in the LEP collider.
The next ten minutes seemed like an eternity since none of
the four experiments—ALEPH, DELPHI, .3 and OPAL—
reported any events. [ was in the control room with Emilio
Picasso and we were beginning to doubt that the beams
were actually colliding when Aldo Michelini called from
OPAL with the long-awaited comment: “We have the
first Z0!”

I kept the copies of the first event and the signatures of
the people (Carlo Rubbia, Emilio Picasso, Albert Hofmann,
Wolfgang Schnell, John Poole, John Thresher, Carlo Wyss,
Leslie Camilieri, plus some faded signatures) in the control
room at the time (see photo in Fig. 24).

A period of machine studies followed, allowing big
improvements to be made in the collider’s performance.

2. Insertion: The Z0 bell

During LEP’s first “pilot” run for physics in August
1989, ALEPH and OPAL physicists connected the Z signal
to a bell which sounded loudly and proudly on the arrival of
the particle in their detectors. OPAL’s bell was performing
very well while that of ALEPH was silent (it turned out that
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FIG. 24. LEP T shirt signed on the occasion of the first Zo.

they were waiting for the collimators to close before
turning on the subdetectors). An hour later this error
was corrected, and ALEPH’s bell began to ring rapidly.
As the luminosity rose, the bell became a bloody nuisance
and was switched off.

On 20 September 1989, the first physics run began, with
LEP’s total energy tuned for five days to the mass peak for
the Z and sufficient luminosity to generate a total of some
1400 Zs in each experiment. A second period followed, this
time with the energy scanned through the width of the Z at
five different beam energies—at the peak and at £1 and
42 GeV from the peak. This allowed the four experiments
to measure the width of the Z and so announce the first
physics results, on 13 October, only three months after the
final testing of the accelerator’s components.

H. SSC review in 1990

The SSC had a proposed circumference 3 times larger
than the existing tunnel (LEP) which was being proposed to
house the Large Hadron Collider. Under these circum-
stances the collision energy of the SSC was much higher
than anything which could be proposed for the LHC. The
only way in which the CERN-LHC could be seen as
competitive was by proposing a much higher rate of
collisions (“luminosity”). The design luminosity for the
LHC was purported to be 10 times higher than that of the
SSC, but no one at CERN knew how or if this huge
luminosity was at all achievable.

Following the 1986 review (see previously), asite selection
committee, which beganin April 1987, was setup to evaluate
proposed sites for the construction of the SSC.

In November 1988, the day after George Bush was
elected to the presidency, it was announced that a site at
Waxahachie, Texas, a town of 18,000 people about 25
miles southwest of Dallas, had been ranked outstanding on
every major criterion by the site-selection committee. In
addition, Texas had also promised to contribute one billion
dollars to the project.

Following the announcement of the site selection, a
second “site specific” review of the SSC was organized for
July 1990.

I was invited, for a second time to chair the collider
accelerator physics subpanel review. This was a total
surprise as I thought I had made life-long enemies at the
first review in 1986.

Before leaving for the U.S., I had a short meeting with
the CERN Director General at the time, who suggested
that I should convince the reviewers “that smaller is better.”
I interpreted this statement as a signal to do everything
I could to promote the CERN LHC.

This was a very interesting period for colliders: LEP was
now up and running and from a luminosity point of view
was totally outperforming the Californian Stanford Linear
Collider. On the other hand, SSC had received U.S.
governmental approval which would surely preclude any
form of approval for the LHC, since the world’s physicists
only needed one super collider. This did not look very
assuring for the future of the world’s leading high energy
physics laboratory, CERN.

In September 1990, the review committee conclusions
were reported [18].

“From June 25 to 30, 1990, an Office of Energy
Research Review Committee (ERC) evaluated the technical
feasibility, the estimated cost, the proposed construction
schedule, and the management arrangements for the
Superconducting Super Collider (SSC) as documented in
Site-Specific Conceptual Design Report (SDR) and other
materials prepared by the Superconducting Super Collider
Laboratory (SSCL).”

The summary findings of the 1990 subpanel noted that
the proposals from the previous review in 1986 had been
followed: i.e.

“...Comparing the SCDR with the Conceptual
Design Report (CDR) of 1986...Injection energy has been
doubled to 2 TeV. The dipole magnet aperture increased
from 40 to 50 mm. A new 90-degree lattice and shorter cell
length ...

These technical changes had of course incurred sub-
stantial increases in the cost of the SSC. In the executive
summary of the review, it was written that:

“...Escalating to as-spent dollars, using the escalation
rates provided by the DOE and OMB and the funding
profile developed by the SSCL, results in a Total Project
Cost (TPC) calculated by the ERC of $8.4 billion ....”

The $8.4 billion was to be compared with the statement
made in the 1986 Executive Summary (DOE-ER-0267):
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“The SSC CDR has documented the estimated cost for
constructing an SSC facility at $3.01 billion in FY 1986
dollars, ...

...The DRC finds that the SSC CDR cost estimate is
credible and consistent with the scope of the project.”

So, from 1986 to 1990, the SSC estimated cost had
increased by 280%! Quite recently a very interesting book
has been published giving insight to the factors (political,
scientific and financial) leading to the demise of the SSC.

In the collider accelerator physics subpanel which I was
chairing, we noted that, although nearly all of the recom-
mendations made in 1986 had been implemented, including
the increase in the aperture of the bending (dipoles)
magnets, those of the focusing (quadrupole) magnets
remained at 4 cms. This meant that the vacuum aperture
seen by the beam was repeatedly changing from 4 to 5 cms
and back to 4 cms on each beam traversal of a dipoles-
quadrupoles pair of magnets. This provokes a certain
increase in the “impedance” seen by the beam and can
result in many different types of beam instabilities.

In the summary of the subpanel of the second review
I wrote:

“...Consideration should be given to increasing the
quadrupole aperture to 50 mm ... to get more efficient
use of space and a smooth vacuum chamber with reduced
impedance.” This was another huge and costly proposed
design change.

I. LEP operations

LEP was the highest energy electron-positron collider
ever built, with levels of precision that remain unsurpassed
in accelerator physics to this day. Here is the story of LEP
from conception to its emotional final day.

A few minutes before midnight on a summer’s evening
in July 1989, a small group of us were crammed into a back
room at CERN’s Prévessin site in the French countryside.

1. Insertion: CERN Control Center

Indeed, our small team found ourselves running the
largest accelerator ever built in what was basically a back
room of the SPS Control Room at Prévessin. This was
another lesson not to be repeated for the LHC and later
resulted in the proposal for the CERN Control Centre.

The Large Electron Positron collider LEP at CERN was
commissioned in 1989 and finished operation in November
2000. During this period, it was operated in different
modes, with different optics, at different energies, and
with excellent performance. In the end, LEP surpassed all
design parameters. It has provided a large amount of data
for the precision study of the standard model, first on the Z
resonance, and then above the W pair threshold. Finally,
with beam energies above 100 GeV, a tantalizing glimpse
of what might have been the Higgs boson was observed.

LEP performance [19-22]—Performance at LEP nat-
urally was divided into two regimes: at 45.6 GeV per beam

TABLE II. Overview of LEP performance from 1989 to 2000.
Note E,, is the energy per beam, k;, the number of bunches per
beam and L is the peak luminosity.

Overview of LEP performance from 1989 to 2000.
[ Ldt is the luminosity integrated per experiment
over each year and I, is the total beam cur-
rent 2k, I;,. The luminosity £ is given in units of

10%%em—2 s !,
Year [Ldt E, ky, I L
(pb™!)  (GeV/c?) (mA)
1989 1.74 45.6 4 2.6 4.3
1990 8.6 45.6 4 3.6 7
1991 189 45.6 4 3.7 10
1992 28.6 45.6 4/8 5.0 11.5
1993 40.0 45.6 8 5.5 19
1994 64.5 45.6 8 5.5 23.1
1995 46.1 45.6 8/12 84 34.1
1996 24.7 80.5—-86 4 4.2 35.6
1997 734 90 — 92 4 5.2 47.0
1998 199.7 94.5 4 6.1 100
1999 253 98 —101 4 6.2 100
2000 2334 102-104 4 5.2 60

running around the Z boson resonance and high energy
running above the threshold for W pair production. A
summary of the performance through the years is shown in
Table II below.

In the regime on or around the Z resonance, performance
was constrained by the beam-beam effect which limited the
bunch currents that could be collided. The beam-beam
effect blew up beam sizes and the beam-beam tune shift
saturated at around 0.04. Optimization of the transverse
beam sizes was limited by beam-beam driven effects such
as flip-flop. The main breakthrough in performance at this
energy was an increase in the number of bunches. First with
the Pretzel scheme (eight bunches per beam) commissioned
in 1992, and then with the bunch train scheme (up to
12 bunches per beam) used in 1995. The optics (phase

4000 Beam
Awvailable rf ..l —o 4 ENETY
voltage ee — [GeVj

T 7115

1 105

T+ 95

T 85

T 75

65

Jul-95 Aug-96 Sep-97 Nov-98 Dec-99 Jan-01
Date
FIG. 25. Radio frequency voltage per turn over the years.
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TABLE III. LEP Performance parameters.
Parameter Design Achieved
(551795 GeV) (46798 GeV)
Bunch current 0.75mA 1.00 mA
Total beam current 6.0 mA 84/62mA
Vertical beam-beam 0.03 0.045/0.083
parameter
Emittance ratio 40% 04% x 10
Maximum luminosity 16/27 23/100 x14/3.7
10% cm2s- 10% cm2s-1
IP beta function b, 1.75m 1.25m
IP beta function b, 7.0cm 40cm

advance and tunes values) were also changed in attempts to
optimize the emittance and the beam-beam behavior.
With the increase in energy to above the W pair
threshold, the beam-beam limit increased, and the chal-
lenge was to develop a low emittance optics with sufficient
dynamic aperture to go to the 100 GeV regime. Luminosity
production was maximized by increasing the bunch current
to the limit while operating with four bunches per beam and
rigorous optimization of vertical and horizontal beam sizes.
Between 1996 and 2000 the beam energy was progres-
sively increased from 80.5 to 103 GeV. At these energies
beam oscillations are strongly damped and the single
particle motion has an important random walk component
due to the large number of emitted photons. Consequently,
particles no longer lock on resonances driven by the
nonlinear beam-beam force and beam size blowup is
reduced allowing the use of higher bunch currents.
Record beam-beam tune shifts of above 0.08 were achieved
in each of the four collision points. In order to reach these
very high energies, the superconducting cavities were all

driven beyond their design values to reach a total accel-
erating voltage per turn of more than 3.6 GV (see Fig. 25
for the progression in accelerating voltage).

The design and achieved values for a number of crucial
LEP performance parameters are summarized in Table III.
Itis seen that LEP clearly surpassed all design expectations.
In particular the peak luminosity at LEP2 was almost a
factor of 4 above design.

Competition from the USA.—LEP was not the only game
in town. There was fierce competition from the more
innovative Stanford Linear Collider (SLC) in California.
But LEP got off to a fantastic start and its luminosity
increase was much faster than at its relatively untested
linear counterpart.

A short article capturing the transatlantic rivalry
appeared in the Economist on 19 August 1989.

“The results from California are impressive,” the mag-
azine reported, “especially as they come from a new and
unique type of machine. They may provide a sure answer to
the generation problem before LEP does. This explains the
haste with which the finishing touches have been applied to
LEP. The 27 km-long device, six years in the making, was
transformed from inert hardware to working machine in
just four weeks—a prodigious feat, unthinkable anywhere
but at CERN. Even so, it was still not as quick as Dr. Carlo
Rubbia, CERN’s domineering director-general might
have liked.”

Performance summary.—The performance of LEP was
fundamentally limited by the nonlinear forces of the beam-
beam interaction (the “beam-beam limit’). The beam-beam
limit was characterized by the linear part of the force “the
beam-beam tune shift.”” Over many decades, accelerator
physicists had been battling with the beam-beam limit shift
as it had a one-to-one relationship with the specific
luminosity. Before LEP, the highest beam-beam tune shift
ever attained was 0.045: in LEP a maximum value of 0.083

Integrated luminosity
seen by experiments from 1993 to 2000
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FIG. 26. LEP daily integrated luminosity from 1993 to 2000.
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was reached at high energies almost certainly due to the
very fast synchrotron damping time at these high energies.

The luminosity performance of LEP over the eight-year
period 1993-2000 [23] is shown in Fig. 26. This perfor-
mance was even more impressive given that the operational
mode was changed every single year.

2. Insertion: 1991, The first Chamonix
performance workshop

When we first started working on the LEP accelerator (in
the late 1980s), I was invited to an experimental particle
physics retreat. It was in the mountains (Les Arcs in the
French Alps), where we worked in the mornings, skied in
the afternoons, worked in the evenings and then had dinner
together. It struck me that this was a really excellent way to
build teams, and to break down barriers related to cultural
or scientific expertise. So, in the autumn of 1990, based on
this earlier experience, I proposed a first one-week long
retreat in the mountains. We set some requirements for the
location and started looking at possible sites both in
Switzerland and in France. The best offer we received
was from a family run hotel called La Prieurie in the heart
of Chamonix and an offer from the “Majestic,” a beautiful
old Chateau transformed into a seminar center. For this first
meeting we were between 65 and 70 attendees.

The workshop dates were set for February, and the
format was a direct copy from les Arcs. The discussion
topics were split in two halves: analysis of the results and
performance from the previous year and agreement on the
way to operate the collider in the coming year. The
discussions were lively and animated and surprisingly,
I noticed people skiing with each other who had hardly
even before spoken to each other, even though they worked
on the same project, LEP. I even noticed some people who
were known sworn enemies actually having a coffee
together on the slopes around Chamonix. The workshop
was a huge success and all of the main participants returned
to CERN knowing exactly how we were going to run and
optimize LEP during 1991.

Following the success of the first LEP workshop (we
deliberately called it the First Chamonix to imply that there
would be many more), “Chamonix” as it has become
known became an annual event throughout the LEP years
and the LHC years (“Chamonix” is still taking place even
after my retirement from CERN).

Short history of LEP2.—In 1995 a major upgrade began
(LEP2), enabling LEP to reach beam energies above the
WW threshold of 161 GeV. I was appointed LEP2 Project
Leader by the CERN Council in 1996 with overall
responsibility for the construction and operation of the
LEP2 project. The major technical part of the project was
the construction and commissioning of 288 superconduct-
ing cavities. LEP2 was a major success and the design
parameters were exceeded in both luminosity and maxi-
mum achieved beam collision energies.

The maximum LEP2 energy reached was 104.4 GeV per
beam, which required a total rf voltage per turn of more
than 3.5 GV to replenish the energy lost due to synchrotron
radiation of more than 3.1 GeV per turn. There was also a
continuous effort to increase the luminosity by increasing
the intensity (number of bunches), reducing the emittance
by increasing the overall focusing, and focusing the
bunches more tightly at the interaction points. The perfor-
mance of LEP was ultimately limited by the nonlinear
forces of the beam-beam interaction—the perturbation of
the beams as they cross the opposing beam.

3. Insertion: 2000, The last year of LEP2 operation:
On the verge of a great discovery?

LEP’s days were never fated to dwindle. Early on, CERN
had a plan to install the Large Hadron Collider in the same
tunnel, in a bid to scan ever higher energies and be the first
to discover the Higgs boson. However, on 14 June 2000,
LEP’s final year of scheduled running, the ALEPH experi-
ment reported a possible “Higgs” event during operations at
a center-of-mass energy of 206.7 GeV. It was consistent
with “Higgs-strahlung” whereby a Z radiates a Higgs
boson, which was expected to dominate Higgs-boson
production in e + e— collisions at LEP2 energies. On 31
July and 21 August ALEPH reported second and third
events corresponding to a supposed reconstructed Higgs
mass in the range 114-115 GeV/c>.

LEP was scheduled to stop in mid-September with two
weeks of reserve time granted to the LEP experiments to
see if new Higgs-like events would appear. After the
reserve weeks, ALEPH requested a two months extension
to double its integrated luminosity. One month was granted,
producing a 50% increase in the accumulated data, and at
the LEPC meeting on 10 October, ALEPH presented an
update of their results: the signal excess has increased to
2.60. Things were really heating up, and on 16th October
L3 announced a missing energy candidate. By now the
accelerator team we were pushing the collision energy of
LEP to its limits, to squeeze out every ounce of physics data
for the experiments’ search for the elusive Higgs. At the
LEPC of 3 November, ALEPH presented new data which
confirmed their excess once again—it had now grown to
2.90. A request to extend LEP running by one year was
made to the LEPC. There was gridlock, and no unanimous
recommendation could be made.

Everyone remotely associated with CERN was discus-
sing the proposed running of LEP2 in 2001 to get final
evidence of a possible discovery of the Higgs’ boson.
Arguments against included delays to the start of the LHC
of up to 3 years. There was also a worry that Fermilab’s
Tevatron would beat the LHC to the discovery of the Higgs.
There were other more mundane but realistic and practical
arguments associated with the transfer of human resources
from LEP to the LHC, as well as the impact on the materials
budget, including electricity costs etc. The impending
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FIG. 27. Last beam dump in LEP.

closure of LEP, when many of us were sure that we were
about to discover the Higgs, was perceived like the death of
a dear friend by most of the LEP-ers. After each of the
public debates on the subject a group of us would meet in
some local pub, drink a few beers, curse the disbelievers,
and cry on each other’s shoulders.

This was the one and only “civil war” which I have ever
seen in my 43 years at CERN.

The CERN Research board met again on 7 November
and again there was deadlock, with no unanimous recom-
mendation, the vote being split 8—8. The next day CERN
Director-General Luciano Maiani announced that LEP had
closed for the last time. It was a deeply unpopular decision,
but history has shown it to be correct, the Higgs being
discovered at the LHC 12 years later, with a mass of not
115 but 125 GeV/c?.

When LEP was finally laid to rest most of the LEP
protagonists went into deep mourning, and we met one last
time for an official wake (see Fig 27, CERN CDS photo
010405).

LEP closure in 2000 and transfer of personnel to the
LHC.—The LEP collider was closed in 2000 and decom-
missioned to prepare for the installation of the LHC collider
in the same tunnel.

After the machine was dismantled, requiring the removal
to the surface of around 30,000 tonnes of material, some of
the magnets and rf units were shipped to other labs for use
in new projects. Today, LEP’s concrete magnet casings can
still be seen scattered around CERN as shielding units for

antimatter and fixed-target experiments, and even as road
barriers. The quality and precision of the physics data
remains unsurpassed in luminosity, energy and energy
calibration. It is the reference for any future e + e—-ring
collider design.

The legacy of LEP.—LEP was the highest energy e + e—
collider ever built. It may well be the last such accelerator
ever to be built. The legacy of LEP was and is extremely
important for present and future colliders. The quality and
precision of the physics data is unsurpassed. (luminosity,
energy, energy calibration). LEP is the reference for any
future e*e™ ring collider design. The list of contributions to
future machine and the legacy of LEP is given (see for
example [23]): (i) the physics data on the Z and W
(luminosity, energy, energy calibration), (ii) the ultraprecise
beam energy determination, (iii) operation at record beam-
beam tune shifts, (iv) the experience in running a very large
collider (technical requirements to control a large-scale
facility, operational procedures for high efficiency, orbit
optimization in long machines, alignment, ground motion
and emittance stability in deep tunnels), (v) designing and
efficiently operating a large SC rf system, (vi) impedance
and transverse mode coupling instability (TMCI) evalu-
ation in large colliders, (vii) flexibility in beam optics
designs with changed in the betatron phase advance per cell
ranging from 60°/60° to 102°/90° and 102°/45°,
(viii) strong reminder of the need for quality beam
instrumentation and controls for efficient commissioning,
(ix) the use of the personnel experience and expertise
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gained in LEP/LEP2 to prepare beam commissioning and
operation of the LHC collider, and (x) avoid tunneling in
nonsolid rock terrain.

The experience gained for the first time in running a very
large collider was invaluable for the preparation of the
LHC. The importance of shutdown planning, cold check-
out, preventative maintenance, remote repairs are all
important aspects of any future collider.

The real-time feedback on beam parameters (orbit, tune,
instabilities etc.) developed at LEP has proven absolutely
essential for the safe and efficient operation of the LHC.

The experience in operating large superconducting and
cryogenic systems has also proved invaluable for the LHC
operation.

J. Moving focus and personnel to the LHC

The closure of LEP allowed massive redeployment of
skilled and experienced CERN staff from LEP2 to the LHC
design.

With the new focus from the closure of LEP, the design
of the LHC gathered real momentum with Lyn Evans
leading the overall project and the three accelerator depart-
ment heads leading the technical design of the components:
Philippe Lebrun (magnets, cryogenics and vacuum), Paolo
Ciriani (infrastructure and technical services), Stephen
Myers (radio frequency, accelerator physics, beam diag-
nostics, controls, injection extraction and beam dump,
machine protection, and power supplies). It is important
to highlight the enormous contributions of the CERN
technical groups and group leaders in this huge effort.
The strength of CERN is imbedded in these technical
groups.

1. Insertion: Wolfgang Schnell (1929-2006)

Wolfgang Schnell was my mentor and an inspiration for
me. He was diagnosed with terminal cancer in 2005/2006
at the age of 76/77. I went to visit him on his death bed at
his Geneva home, in the summer of 2006, after the closure
of LEP and during the installation and testing of the LHC.
We had a long chat about the “old days” in the ISR.

Wolfgang died on the 2nd of October in 2006. In his
obituary [24] was written:

“...Wolfgang was one of CERN’s pioneers and made
numerous significant contributions to the field of accel-
erator physics and technology throughout his career.

...in 1959, he achieved a breakthrough during the
running-in of the PS, which suffered from substantial beam
loss during acceleration. With the phase-lock feedback
system built by Wolfgang, the beam went immediately to
24 GeV with hardly any losses. He was proud to show later
that the electronics of his system had been built inside a
coffee tin.

...Wolfgang then became a member of the design team
that studied the next generation of CERN accelerators after
the PS—the Super Proton Synchrotron (SPS) and the

Intersecting Storage Rings (ISR)—and made significant
contributions to both.

He proposed a traveling-wave structure for the 300 GeV
synchrotron for the acceleration of the particles, which are
nearly relativistic at injection energy. Such a structure is
still in use in the SPS, faithfully accelerating protons and
ions since 1976.

...In 1983 the ISR was closed in favor of LEP, and
Wolfgang was one of the leaders of the initial study group.
He went on to be the driving force of the LEP rf group,
which constructed the largest and most complex rf system
in the world based on copper cavities. In the same year, he
was the first (with Stephen Myers) to present a paper on the
parameters of a future proton-proton collider in the LEP
tunnel (the present LHC) and participated actively in the
brainstorming on CERN’s future in 1985.

...Many will be forever proud to have been in one of his
teams and to have had the honor to work with him. He will
be sorely missed.”

2008 CERN Director of Accelerators and Technology
(DAT)

The Director General of CERN has a normal mandate of
five years. The mandate of the incumbent Director General,
Robert Aymar, was due to terminate at the end of 2008: it
had not been a happy coexistence between Aymar and the
Council particularly in the last two years of his mandate.
Aymar and I did not see eye-to-eye on many topics. He was
a very authoritarian engineer who was educated in the elite
Ecole Polytechnique, of France.

The CERN Council had already nominated the incoming
DG; he was Rolf Heuer, who had previously been the
spokesperson of the Opal collaboration in LEP, and we had
worked together for many years during LEP operation.

Sometime in early summer 2008, Rolf arranged a
meeting with me, and explained that he was in the
process of setting up his new directorate for approval by
CERN Council in the autumn. He explained that he
wanted to have a team who would work together in
harmony and that he already had positive experience with
me while I oversaw LEP. He then asked if I would be
interested in being nominated as the Director of
Accelerators. I was both surprised and of course flattered.
Surprised because by the beginning of his mandate in
2009, I would be 62 years and 5 months old, and CERN
has a compulsory retirement age of 65 years for all staff.
I explained this to Rolf who replied that he was aware of
this but that I could do half of his mandate and retire in
August 2011. I agreed to be nominated, and he then
asked me to think about the structure of the accelerator
sector and possible names for nomination of
Department Heads.

LHC start-up 10th September 2008—Exhilaraton.—As
department head of the CERN Accelerator and Beams
department, it was my responsibility to direct the commis-
sioning and operation of the LHC collider.
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The intended start-up of the LHC had received enormous
media attention. Television and radio companies from all
over the world were contacting CERN for an official start-
up date. On the day of the first beam, it was almost
impossible to get near a console to try to operate the
collider due to the crowds of CERN interested staff and the
media mob.

Nevertheless, it was a magnificent day for CERN and all
the years of work that had gone into making this fantastic
instrument.

On that day, CERN put basic science firmly on the public
agenda. The statistics were impressive: 300 journalists on
site, over 2000 TV broadcasts, 100 million hits on the
CERN website, and an estimated global audience rivalling
the number of particles in the LHC’s first beam.

At the end of the day, one journalist asked whether we
had taken a risk in inviting the world to witness such a
delicate operation. It certainly had been a risk, but a risk
that paid off handsomely.

Below is a short summary of the events of 10th
September 2008.

Although everybody was hoping to see the first circu-
lating beam at some point in the morning, very few
expected that it would happen so smoothly. The aperture
was clear, the magnets all had the correct polarity, and the
beam went from one sector to the next and a complete turn
was made in less than an hour. Note the actual time for the
beam to cover the 27 km is less than one ten-thousandth of
a second.

At 10:28, when the first beam was steered around the
machine, the applause resonated loudly throughout the
main auditorium. The explosion of joy and pride erupted
simultaneously as all the conference rooms were connected
via webcast to the CERN Control Centre (CCC).

Around 15:00 another beam of protons circulated in the
second—anticlockwise—ring. Again, this happened very
smoothly. There was a little hiccup at the end of the
morning, which for me was a gentle reminder of the
opposite sort of day it could have been.

The accident 19th September 2008: Despair.—
Following the impressive start-up on 10th September, a
technical problem arose with an electrical transformer
which necessitated stopping commissioning for a few
days. During this stop it was decided to test the last
octant (sector 34) up to 9.3 kA, i.e. 10% above the dipole
current required for operation at 5 TeV per beam. At
8.7 kA a resistive zone developed in the dipole bus-bar
magnet interconnects. This led to thermal runaway in one
of the magnet interconnects, followed by the development
of an electrical arc, initially across the interconnect, later
puncturing the helium enclosure, and finally puncturing
both beam pipes. The release of the helium caused a
pressure wave over a region of more than 400 meters
resulting in damage to magnets, interconnects and pollu-
tion of the ultrahigh vacuum system.

We did the first turn with the LHC on 10th September
2008, when the world’s press was in the control room and
the mood was one of euphoria. Nine days later, the accident
happened, and it seemed inevitable to me that we would
have unbearable scrutiny from the journalists who had
covered the story. From a technical point of view this could
be compared to the space shuttle disasters with the
important difference that no-one was killed or injured.

As it happened, however, another even more important
disaster took place only days before the LHC accident: the
bankruptcy of Lehman Brothers (announced 15th
September, just three—four days before the LHC accident!).

This was the largest bankruptcy filing in the history of
the U.S. with Lehman holding over $600 billion in assets,
and of course took most of the journalists’ attention. From a
media point of view, the LHC accident went by fairly
unnoticed.

One of my current colleagues (an ex-banker) who
worked at Lehman at the time, often quips “You see
Steve, the lengths I went to, to help a friend.”

Following the accident, Aymar and Evans published a
statement in the CERN Bulletin of 6 October, long before a
proper analysis had been made, saying that

“The LHC will be started up again in spring 2009
following the winter shutdown for the maintenance of all
the CERN installations ...."

Evans was also quoted in the same issue “We are not
worried about repairing the magnets as spare parts are
available.”

Before the accident, an official ceremony for the inau-
guration of the LHC with Heads of State and Ministers
from CERN’s member states was organized to take place
on 21st October and followed by an LHCfest. Aymar and
Evans decided to continue with this celebration despite the
fact that the LHC was severely damaged and inoperable.

Post-mortem of the accident.—An inquiry by CERN
specialists [25] indicated several causes of the substantial
damage to the machine:

There was an absence of solder on the offending magnet
interconnect giving a contact resistance of 220 n{2
(design ~1 n2).

There was poor electrical contact between the super-
conducting (SC) cable and the copper stabilizing busbar.

The fault detection of the interconnect was not sensitive
enough. If the fault detection had been more sensitive, the
accident would have been prevented.

The pressure relief ports were under-dimensioned for an
accident of this magnitude.

The anchorage of the magnets to the tunnel floor was
inadequate.

In the LHC, the maximum current flowing in the coils of
the superconducting magnets is 13.5 kA. This produces a
huge amount of stored energy: 11 gigajoules, about the
same as a Nimitz-class aircraft carrier going at full battle
speed. If something goes wrong, that energy must be
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automatically transferred for safe dissipation outside the
magnets. The design is to extract this energy and dissipate it
in the resistors that form the magnet protection system. For
a magnet to be superconducting, it has to be below a certain
temperature, typically around 4 Kelvin (minus 267 degrees
centigrade). The magnets are 15 meters long, and there are
1,232 of them. When the coil is superconducting, it has
almost zero resistance, so the current flows without
resistive heating. If the temperature rises above the critical
temperature then the coil becomes nonsuperconducting,
and becomes more resistive. This resistance in the presence
of 13,500 amps causes heating, which in turn causes the
resistance to grow: a vicious destructive spiral, known as a
“quench.” The machine protection is designed to protect the
magnets in case of a quench.

One of the sources of heat can be the movement of the
coils, which can create friction. Another potential source of
heat is the proton beam itself, which can deposit a huge
amount of energy

The LHC accident occurred because the magnet pro-
tection system did not work. There was a resistance
runaway, and the energy was not transferred out of the
magnets fast enough. The huge energy remaining in the
magnets caused a huge electrical arc (like a continuous bolt
of lightning, or an electric arc welder), which melted more
and more of the copper. As the electric arc lengthened, then
the distance to another electrically earth component became
less than the arclength; like a lightning bolt which always
finds the closest distance to earth. Quickly, the electric arc
now reached the cryogenic line. The helium inside the
cryogenic line suddenly went from minus 269 degrees to
room temperature in an instant, expanding dramatically.
The pressure release valves were under-dimensioned, and
could not release the pressure rapidly enough, so the
pressure built up inside the magnets. All the magnets in
the area were ripped off their anchor points, ripping out the
concrete anchors that were holding them in place.

Some of the worst damage, however, was to the vacuum,
which was suddenly increased to atmospheric pressure, and
therefore sucked in all the debris which had been created in
the explosion. The whole process probably lasted a very
short time.

The damage inside the tunnel was impressive but
horrific: many large heavy components had been blasted
out of their places by the force of the “explosion.” We were
very concerned about inspecting the magnets due to their
weight and their precarious positioning after the accident.
For the repair, replacing the magnets was of course much
more complicated than installing them for the first time,
because they had to be extracted from the full tunnel, in the
restricted space with little room to maneuver.

Organizing the repair.—As newly nominated Director of
Accelerators and Technology, it was clearly my respon-
sibility to direct the repair of the LHC. I decided to organize
the repair through the structure of the LHC Machine

Committee and the Chamonix annual retreats, since all
the required specialists were already involved in these
meetings.

Chamonix 2009: The repair.—Following the initial
investigation of the resulting damage, a crash program
was set up to repair and consolidate the LHC. The teams
included many CERN partners, collaborators, detector
people as well as the accelerator sector.

I also created two new external panels, the first on
Technical Risk was headed by Don Hartill from Cornell,
and the second on Quench Protection headed by Jay
Theilacker from Fermi National Accelerator Laboratory.
Most of the members of these panels participated in the
Chamonix meeting. We also initiated a safety group plus a
task force to analyze the accident.

The task was enormous and required not only the repair
of the damaged components but equally importantly re-
engineering many elements so that a similar accident would
never occur in the future. A total of 39 dipole magnets were
replaced. In addition, 14 quadrupole magnets were replaced
and a total of 54 damaged magnet interconnects needed full
repair with around 150 extra needing partial repair. About
5 km of ultrahigh vacuum beam tube required the removal
of small pieces of superinsulation and black soot followed
by careful cleaning. A new longitudinal magnet restraining
system was designed and installed on 50 quadrupole
magnets. All existing flanges on the magnets were
equipped with additional pressure relief ports (typically
10 cm diameter) and 20 cm flanges were cut on dipoles and
equipped with double size pressure relief ports. In total 900
helium pressure relief ports were added. A major task was
the upgrade of the magnet protection system which had
been shown to be insensitive as a protection of the
interconnect splices. The new design is 3000 times more
sensitive than the older system and involved 6500 new
detectors and the installation of more than 250 km of cable
in the LHC tunnel. A major added advantage of the new
magnet protection system is that it provides continuous
measurement, to sub-n{2 precision, of the resistance of all
intermagnet splices in the machine. This allows continuous
monitoring of the quality of the interconnects and early
warnings of possible problems.

Among the other issues studied at Chamonix was the
road map and schedule for the LHC operation over the next
years. The planning was a nightmare due to the strong
interdependences of many of the critical systems: the
cooling and ventilation and the cryogenic maintenance,
the inadequate helium storage capacity, the unidentified
defectuous plug-in modules (which compensated for the
contraction and expansion of the LHC circumference
during cooldown and heat up) and the electrical quality
assurance. In addition to these technical problems it had
been decided in the past that LHC would not run during the
winter period due to the increased cost of electricity. A
change in this strategy would incur an increased electrical
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cost of 8MEuros and impacted heavily on the scheduled
shutdown work planned in CERNs other accelerators
which were needed as injectors. There was also a big
impact on standard annual maintenance of the water-cool-
ing towers and the electrical network. The CERN commit-
tees adopted the first proposal which was to plan electricity
provision for the 2009-2010 winter and exceptionally
operate the collider through the winter months.

K. Chamonix January 2010

After the Christmas break it was time for the Chamonix
retreat once again. This time we had, amongst others, two
very hot topics; the beam energy scenario for the LHC and
a project proposal to replace the injector chain of the LHC
by a new superconducting linac and an upgraded proton
synchrotron.

For the LHC, two energy scenarios were compared. The
first was to run at 3.5 TeV/beam to accumulate as much
data as possible at this energy, and to delay the consoli-
dation of the whole machine for 7 TeV/beam in the
foreseen long shutdown 1 (LS1).

This first option would mean that we would be entering
the longest phase of accelerator operation in CERN’s
history, scheduled to take us into summer or autumn
2011. For the experiments, these 18 to 24 months will
bring enough data across all the potential discovery areas to
firmly establish the LHC as the world’s foremost facility for
high energy particle physics.

What was the reasoning behind this proposed change in
conventional operational mode of the CERN accelerators?
Firstly, the LHC 1is unlike any previous CERN machine.
Because it is a cryogenic facility, each run is accompanied
by lengthy cooldown and warm-up phases. For that reason,
CERN’s traditional “run through summer and shutdown for
winter” operational model had already been brought into
question. Furthermore, we have known for some time that
work is needed to prepare the LHC for running at energies
significantly higher than the 7 TeV collision energy we
have chosen for the first physics run.

The second option was to run until the second half of
2010 then do the minimum repair on splices to allow
5 TeV/beam in 2011 (7 TeV/beam comes much later).

The discussion on the choice of these two options was
heated and emotional. Some people openly disagreed with
either of the two options and insisted that LHC had been
tested and proven up to 5 TeV per beam and operation in
2010 should be at this energy. They dismissed and ignored
the measurements and simulations which clearly showed
that operating at 5 TeV was highly risky. Like most of my
colleagues, I was totally convinced that this 5 TeV proposal
was not only risky but foolhardy. I was also convinced that
if we ever had a second accident like that of 2008, CERN’s
future would be jeopardized. Fortunately, common sense
prevailed, and the experiments agreed to follow the first of

the official proposals which was the lower risk for data
taking.

1. Insertion

As a result of measurements done, some years later,
during LS1, it was clearly shown that if we had decided to
run LHC at 5 TeV in 2010 we would almost certainly have
provoked another serious accident.

The second major topic was the replacement of the
injector system for LHC. This was the second phase of a
larger project under Aymar which had also included
replacement of the existing LINAC2 by a new
LINAC4. T was not in agreement with these projects as
I could not justify them from the LHC performance point
of view. In my opinion these new projects were not being
proposed for the LHC performance but for other unmen-
tioned proposals like neutrinos. I could not halt LINAC4
since the construction was well under way, but I had asked
the injector specialists for a clear objective comparison of
the performance limits for the LHC, between an upgrade
of the injector systems and their replacement. The result
was very clear: the proposed replacement was highly more
resource intensive, much riskier and would not give any
clear performance improvement in the LHC when com-
pared with the much simpler less risky upgrade of the
existing and well tested present injectors. The LHC
Injector Upgrade (LIU) was born as a result. As always,
Chamonix had been a tough but very useful and produc-
tive retreat.

First LHC 7 TeV collisions after the repair 2010 (from
CERN bulletin 06-07/2010 Monday 8 February 2010).—
The first collisions at 7 TeV center-of-mass energy were
recorded on March 30, 2010. During 2010, operation was
continuously divided between machine studies to increase
the luminosity and physics data taking.

We had already suffered from the stored energy in the
magnet system which produced the accident in 2008,
however many of us were more concerned about the stored
energy in the beams. Although the amount of stored energy
in the beams was much lower than that in the magnets, the
type of energy in the beams was potentially much more
destructive. A single beam of full intensity at high energy
had enough energy to evaporate 500 kg of copper. In
addition, the cross section of the beams at the collision
points was smaller than a human hair. Consequently, any
uncontrolled beam loss had all the potential for creating a
very long thin hole in the LHC. Beam losses could be
provoked by any of the thousands of components in the
LHC as well as events outside our control like lightning
strikes on the electrical supply lines. Add to this the fact
that the beam was surrounded by 22 km of superconducting
magnets at a temperature of —271 C. No one really knew
for sure what the destructive power of a 7 TeV beam would
be, simply because no one had ever operated such a beam.
Many computer simulations had been done for the design
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of the beam dump (which is where the beam is targeted in a
beam abort), and we had asked for some input from the
U.S. military, but the answer was always the same: we do
not have any experience.

The LHC beam protection system is the most intricate
accelerator protection system ever developed. It has liter-
ally thousands of beam abort triggers and relies on very
stringent control of the optics of the machine, both locally
and globally. The collimation system is part of the machine
protection system and must intercept almost the totality of
any beam losses if they are to protect the rest of the
machine. When the collimators are well set up and the
hierarchy of losses is correct, the vast majority of all losses
are localized at the collimator.

The rate of progress was impressive, nevertheless before
each step was taken to increase the intensity and hence the
stored beam energy, all machine protection systems were
validated up to the new higher level.

In 2010 we proceeded with great care and when the CMS
experiment reached the tiny (by today’s standards) inte-
grated luminosity level of 1 pb~!, they showed that their
experiment had already reproduced all the physics discov-
eries of the previous century. This was a clear demonstra-
tion of the discovery power of the LHC. In the second half
of 2010, the performance rate of the collider increaser
enormously and a final integrated luminosity of 44 pb-1
was recorded by the experiments.

2011 prolongation as DAT “Lex Myers”.—In Heuer’s
initial proposal to the CERN Council, my mandate was to
end on my 65th birthday which was on the third of August
in 2011. In the CERN employment conditions, no staff
member could continue as a staff member after the age
of 65.

I do not know who took the initiative to propose my
extension, whether it was Rolf Heuer or the CERN Council.
In any case, in March 2011, the DG wrote a very compre-
hensive paper (Confidential: Restricted Distribution;
“White Paper: Senior Staff Appointment”) justifying my
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prolongation as DAT and proposing an amendment to the
Staff Rules and Regulations.

This change in the staff rules and regulations was nick-
named “Lex Myers” by the CERN lawyers.

The introduction read:

“The current LHC operation as well as its programme for
the immediate future require managerial stability and
continuity in key positions. The attached draft document
contains a proposal to this effect, which is submitted for
discussion and endorsement in principle by the Council in
preparation for the formal submission of the proposal for
approval in June 2011.”

In this paper, the Council was invited:

“to approve the proposed amendment to the Staff Rules

. and to approve the extension of the term of office of
Dr Stephen Myers as Director for Accelerators and
Technology and his employment contract until the end
of the mandate of the current Management on 31
December 2013.”

The justification for the setting of this precedent was
highlighted in the document to Council:

“.... CERN is at major cross-roads in its history. ... in the
light of the 2011 Chamonix LHC Workshop, to propose ...
an extension of LHC operation at or around 3.5 TeV per
beam until the end of 2012, the discovery potential of the
LHC and its reliable operation over the coming 18 months
will be critical not just for CERN and its reputation but also
for particle physics as a whole.

...At the present critical juncture for the Organization,
the Management considers that continuity is essential
within the AT Sector management team and Dr. Myers’
replacement would not be in the Organization’s interest at
this pivotal moment. ...

...With the support of the Accelerator Sector manage-
ment team, the Director-General is therefore proposing that
the appointment of Dr Myers as Director for Accelerators
and Technology be extended until the end of the mandate of
the current Management in December 2013....
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Plots show the daily progress in performance of the LHC in 2010 and 2011, reaching a maximum of 44 in 2010 and 6000 in
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Council accepted the proposal for the extension and
changed the CERN employment rules accordingly.

L. 2011-2012 LHC operation [26-28]

We continued to operate the collider in 2011 and were
now increasing the performance much more rapidly (see
Fig. 28 comparing 2010 performance with 2011: note the
different vertical scaling).

During the second half of 2011, the physics world was
waiting for 2012; the last year of LHC operation before the
long shutdown. The looming question was: will the LHC
discover the Higgs boson or prove that it does not exist? By
this time I had enough confidence in my performance
simulation program to make predictions of the collider
performance in 2012. I ran the program retroactively for
2011 and the results were impressive: it predicted fairly
accurately the actual performance achieved in 2011.
However this was not totally unexpected as some of the
input for the predictions came from 2010 and 2011. Using
the daily operations schedule for 2012 and the agreed
increase in beam energy to 4 TeV per beam, I ran the
simulation and the results were intriguing. The prediction
was for a total performance figure of around 16000 (pb~')
and reaching more than 7000 before the June technicals
stop. The best estimates for a “five sigma” discovery of the
Higgs was around 13000. According to the simulation we
would either discover or prove the nonexistence of the
Higgs before the end of 2012.

The end of the year collaboration meetings were coming
up in the CMS and ATLAS experiments and I was on the
schedule to make presentations on 21st and 22nd
November 2011. I decided that I would “take the plunge”
and publicize the results at both these meetings. I showed
the estimated performance evolution on a day-by-day basis
for all of the scheduled days in 2012. Operation was due to
stop in mid-October at which time the simulation predicted
an integrated performance of more than 16000,
significantly more than needed for the best estimate of
discovery.

Operation of the LHC restarted in April 2012 and I was
carefully watching the performance every day. Initially the
preformance was lagging the prediction, but then during
May the slope changed and by the start of the second
technical stop on the 17th of June, the actual performance
was exactly as predicted (see Fig. 29).

I was now very confident we would reach the threshold
for Higgs’ discovery before the end of the 2012 run. It
normally takes some weeks or months before the experi-
ments can analyze all of the events they have recorded, so I
was more than surprised to hear the rumors in late June that
the data had been analyzed and there were signs of a Higgs’
discovery. The annual high energy physics conference was
scheduled for the 4th of July in Melbourne and a video link
had been set up from the main CERN auditorium to allow
the LHC results to be transmitted to the physics world.

2012 Mecasured vs Predicted Integrated Luminosity

18000
16000 « Integrated Lumi 50 (pb-1) //'
14000 = Measured 50ns (pb-1) ‘/
//
12000 i’
7~
10000 /
/
Z ||
4000 A
o6 ’r 4% July: Higgs
: _,/’ discovery announced
0 o
P o | > | 8 o] o] o
: z 8 & 5 g 8§ 2
S ] (S 3 5 a g -1

FIG. 29. Plot of predicted integrated luminosity in blue and
measured in red.

Everyone in the high energy physics’ world was waiting
with bated breath. The main auditorium had to be locked to
stop the summer students camping out for days beforehand
in the conference room and blocking it for anyone else. |
arrived at CERN at 5 AM on the morning of the 4th of July
and the queue for a place in the main auditorium was
already long. Fortunately I had a reserved seat so I did not
need to join the queue.

The main auditorium was packed to capacity long before
the start of the presentations, with many legendary phys-
icists including Peter Higgs as well as most of the living
previous CERN DGs.

CMS had won, by the toss of a coin, to be the first to
present. Joe Incandela nervously started his presentation
and then, after some explanations on how they analyzed the
data, showed the small bump which was the five sigma
signal for the discovery of the Higgs. Everyone present
stood up and applauded for minutes. Then Joe came over to
me sitting in the front row and shook my hand and thanked
the accelerator team. He then went back to the microphone
and told the audience that he had just thanked us for the
great job. I was overwhelmed with pride and joy. After Joe,
Fabiola Gianotti made the presentation on behalf of the
ATLAS experiment: again a five sigma signal and the
auditorium erupted.

Why five sigma? Nearly all physics discoveries are
statistical. The “gold standard” for a physics discovery is
defined as being at the 50 level of a Gaussian (normal)
distribution. In plain terms this means that there is less than
1 chance in 3.5 million of an error. With two independent
experiments each having a 5S¢ signal makes the probability
much less.

CERN was now triumphant having produced perhaps the
most important physics result of the past century. I was also
very gratified; I had successfully directed the repair and the
operation of the LHC towards its ultimate goal: the
discovery of the Higgs’ boson.
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2012 Measured vs Predicted
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After the euphoria of the Higgs’ discovery the collider
resumed operation with a new approval for a run extension
of nearly two months at the end of the year. The final
integrated performance at the previously planned end of run
was almost exactly at the level of the predictions (see left
plot in Fig. 30).

During the three years of operating LHC (see right plot in
Fig. 30), the performance increased (in inverse pico-barns,
pb~1) from 44 in 2010, to 6000 in 2011 and then to 23000
in 2012. An incredible collider!

1. Insertion: Higgs and LEP2: What might have been!

LEP started operation in 1989 and continued during
1990. In September 1990 the CERN LEP experiments
committee organized a meeting in Cogne, Italy, to review
the future of the LEP collider (see program in Table IV
below).

I was given the first slot to talk immediately preceded by
the opening remarks by the CERN DG Carlo Rubbia.

I was given the task of presenting the future upgrades of
the collider. T had prepared slides showing the possible
beam energy as a function of the number of installed
superconducting (sc) cavities. The maximum number of
cavities, in my presentation, went up to a maximum of 384
sc cavities which completely filled all possible spaces
around LEP and included the removal of the normal
conducting cavities to make space for the more performing
sc cavities.

As I gradually moved upwards with the number of
cavities, the DG was visibly becoming more and more
agitated and kept interrupting my presentation. When I
reached the number of sc cavities of 288, the DG told me to
stop, as there was no mandate for this presentation. I was
completely confused as I had clear instructions from the
LEP Experimenters Committee (LEPC) as to what I should
present. But I stopped as ordered. My presentation was
followed by presentations from the four experiments. The
first three suffered the same treatment as I had done, with
the DG continuously interrupting and loudly disagreeing.
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The only presentation which went uninterrupted was that of
L3. Clearly even the CERN DG does not interrupt a Nobel
prize winner like Sam Ting!

Following the Monday talks, the DG informed us that he
wanted all accelerator people in his office on Friday
morning. The people summoned were Carlo Wyss (LEP
upgrade project leader), Lyn Evans; SPS-LEP (SL)
Division leader, Gunther Plass (Director of Accelerators)
and myself (responsible for LEP, and deputy to SL Division
leader).

On the Friday morning, the DG was in a state of fury and
frenzy. He started off by telling me that what I had done in
Cogne was “like putting a bottle of whisky under the noses
of alcoholics”! Then he continued screaming and shouting
at all the accelerator people, particularly me. I quietly sat
and stared into Carlo’s face, but I was getting angrier by the
second at this unjust admonishment. He ended his attack by
declaring that if he had problems at the following Monday’s
Council meeting, he would demand all of our resignations
on his desk by Monday evening. Then he ran out of the
meeting room across the corridor to his office.

I immediately jumped up and followed him into his
office. I quietly told him that he did not have to wait until
Monday evening and that he could have my resignation
there and then. He immediately relaxed, put his arm around
my shoulder and said, “you are doing a great job Steve,
keep it up!!”

Coincidentally that same office was where I spent my
five years later as Director of Accelerators and Technology.

For obvious reasons, it was another five years before the
subject of filling LEP with sc cavities was ever openly
discussed. In 1995 a workshop on physics at LEP2 was
organized by Altarelli, Sjostran and Zwirner. Once again,
we presented the option for filling all possible locations in
LEP with sc cavities and wrote [27]

“By removing all the Cu cavities and making the layout
of Points 2 and 6 identical to that of Points 4 and 8, a total
of 384 sc cavities could be installed in LEP, provided that
the 16 separators for the Bunch Trains Scheme are removed
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TABLE IV. Discussion program for future of the LEP collider.

EF/8002H/RB/mm
COGNE VI 24 —29 September 1990 16 October 1990
MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SATURDAY
24.09.90 25.09.90 26.09.90 27.09.90 28.09.90 29.09.90
il s i Polarized beams:
D) h&“g‘l‘;“ Precision tests and
LEP Theory e new physics Heavy flavours
Energy upgrade 2) Implication P vy
(S. Myers) on detectors Conclisions
ALEPH LEP/LHC
(J. Lefrangois) Comparison of compatibility Other experiments HERA
raccmacicls:Ep LEP 5, Modal
of various Letters of interest
DELPHI
(U. Amaldi) observables
14.00 OPAL LEP performance
(A. Michelini) on the Z0
resonance
L3 Search for (S. Myers) Rare Z0 decays
(S.C.C. Ting) new particles compositeness
More than 4
bunches FREE
LEP energy (J. Jowett)
upgrade
(C. Wyss) QCD studies
WHW- Implication of strong interactions
Evidence for LEP Physics increased number in general
polarization of bunches on
(M. Placidi) detectors
20.30 | Data analysis at SLAC B Physics with
high luminosity programme proton FREE (Reserve)
(R.E. Taylor) machines
(P. Tipton)

from LEP as well (each separator occupies the location of a
four-cavity module), precluding operation with more than
four bunches per beam.”

Following the 1995 workshop, the decision was taken in
1996 to discontinue the industrial production of the sc
cavities.

With 384 cavities LEP could have reached around
223 GeV in the center of mass and possibly discovered
the Higgs’ boson ten years earlier than the LHC. What
might have been!

M. LHC energy upgrade (FCC)

As early as 2010, we had started discussing an energy
upgrade for the LHC, even though we were still operating
the collider at half of its present design energy. This may
sound crazy, but the time scale of such projects is
decades and the sooner you start the sooner you realize
the amount of technological development that is needed.

Frank Zimmermann was the initiator of the first HE-
LHC mini-workshop to be help in October 2010 in
Malta which was funded under the auspices of the
European Commission. Malta was chosen mainly due to
the fact that the Science Advisor to the Prime Minister of
Malta was Nicolas Sammut who had previously been a
fellow in the LHC division of CERN.

Malta is a beautiful place, but the mini-workshop did not
produce a clear direction for the future of the LHC. The
proposal discussed was an energy doubling of LHC by
replacing the magnets by higher-field magnets. We asked a
very prominent theoretical physicist to give us a talk which
was supposed to motivate and excite us to continue with
this hugely expensive and technically challenging project.
Basically, the prominent physicist said, “Doubling the LHC
energy would be nice!” For me this was a clear “no go”
message. How could we justify spending billions of
Swiss Francs on a project that would be “nice” for physics?
Frank saw my reaction and totally agreed. We then started
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realizing that a real energy upgrade would need not only
higher magnetic fields but also a larger tunnel. A much
larger tunnel in the Geneva vicinity seemed out of the
question since, in the early eighties, we had maximized
the footprint of the LEP tunnel, and it barely fit between the
Geneva airport and the Jura mountains.

During the next years we came to the conclusion that the
only option for a substantially higher energy supercollider
was to find a location for a larger tunnel somewhere in the
Geneva area. Learning from the errors of the SSC we were
adamant that we should use the existing CERN infra-
structure as preinjectors for a new supercollider.

I asked CERN civil engineer John Osborne to try to find
a tunnel trace which did not traverse difficult mountain
areas, and which had a circumference of at least 80 km, not
an easy task in the Geneva area. John came up with three
possible sites and engaged specialist companies to identify
“geological, hydrogeological, environmental and construc-
tion risks for three tunnel layout propositions to establish
which layout would be most feasible.” The conclusion was
that a 47 km tunnel (lakeside tunnel) bore the minimum
risk. However, all three possible had significant tunnel-
ing risks.

The European Strategy Group (ESG) was set up in 2006
to define the future of high energy physics over a 5-7-year
period. The second meeting was to take place in 2013,

TABLE V. Chronological evolution of the world’s high energy colliders from 1971

scheduled to coincide with the successful operation of the
LHC (and the hoped-for discovery of the Higgs’ boson). As
Director of Accelerator and Technology, it was my respon-
sibility to prepare the accelerator input for this meeting.
The Open Symposium was held in Krakoff with 13
proposals coming from the Accelerator Sector. These
proposals included all CERN projects and upgrades of
operating facilities. The most far reaching was a draft
proposal for a High Energy LHC. In preparation for the
Krakoff meeting, a report had been written [29] by seven
CERN staff members with the HE-LHC proposal. In this
report it was written

“In case of the 80 km ring, a new optimization space to
explore is open. At this stage we can only envisage
the following possibilities of collision energy as a function
of the dipole field: (1) 42 TeV center of mass (c.m.)
with 8.3 T (present LHC dipoles), (2) 80 TeV c.m. with
16 T (high field based on Nb3Sn), (3) 100 TeV c.m. with
20 T (very high field based on High Temperature
Superconductors).

This third mentioned possibility has since become the
“Future Circular Collider” (FCC), which is now the major
project for the long-term future of CERN.

Table V indicates the chronological evolution of the
world’s high energy colliders from 1971 to the present
time.

to the present time.

50 Years of Colliders

1971
1972
1973
1974
1975
1976
1977
1978
1983
1984
1985
1986
1987
1988
1989
1990
1991
1992
1993
1994

1995
1996
1997
1998
1999

g

2001
2002
2003
2004
2005
2006
2007
2008
2009
2010
2011
2012
2013
2014
2015
2016
2017
2018
2019
2020

Sppbars SppbarS Operation

Tevatron

Tevatron Operation

LEP2
LEP LEP Construction LEP1 Operation .
Operation
LEP Construction LEP2
Upgrade
SLC SLC Construction SLC Operation
RHIC RHIC Operation

SSC

ss¢ Cancelled

SSC Project: DoE Reviews

LHC
paper

Project Preparation for
Approval

LHC LHC

approval

LHC
Repair

LHC

LHC construction .
Operation

LHC Operation

FCC

FCC
Proposal
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